EPA Region 5 Records Gtr.

RAPID RESPONSE DAILY WORK ORDER A
for Thursday, 10/29/98 321490

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, lllinois
REPORT NO.: 388 CONTRACT NO.: DACW45-94-0005
DATE: October 28, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
Great Lakes Lab Analytical Services.
UEC Lab Analytical Services
Chambers Excavating Backfill Supplier

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V
USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue to procure TSD facilities and trucking companies in addition to back up sources.

Hire a temp. to start work on Friday the 30th.

Contact the Railroad and have them inspect the excavation on their property.

Make the necessary plans to complete the excavation outside the creek. Barricades, 580 Case
backhoe, mini-excavator, compactor.

Meet with the BFI representative and A-1 transporter to discuss future T & D activities and
requirements.

Continue with excavation of the Non-Haz soil from the creek and relocate the soils with the
other Non-Haz creek soils.

Continue to have backfill delivered, placed and graded.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue to install, adjust, and maintain silt fence including the exclusion fence as needed.

Complete stabilizing pile batch #7.

Collect and stockpile and have the scrap metal removed from the site. (Recycling)

Have JEI take the pallets off site.

Insure the wood chip road is ready for T & D, scheduled for Friday.

Make sure the site chemist is activily involved with the excavating activities and coordination.

Keep the stabilizer securely covered.

Amend the SHSP as needed to address the project’s needs.

Complete the sampling of the Creek.

Don’t screen PCB samples unless specifically directed to.

Continue having daily analytical/operational meetings to help coordinate the site activities.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.

creek.

Obtain sorbent boom, remove the old sorbent boom, and install the new sorbent boom in the

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to

recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR. W
PROJ. ACCT. IG FOREMAN CB
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER TT

EMT TECHNICIANS
LABORERS KH/JJ/JJennings OPERATORS JHester/VM/JC




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

TRUCK DRIVERS GH/GD SECURITY GUARD BPp

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer 1 2 mths 8x45 trailer 1 2 mths
Computers 3 2 mths 12x60 trailer 1 2 mths
Printers 2 2 mths C-landCont. 1 2 mths
Fax Machine 1 2 mths Trailer steps 4 2 mths
First Aid St. 2 2 mths Port a johns 4 2 mths
Eye Wash 1 2 mths Dumpster 1 2 mths
- PID 1 2 mths H/C coolers 2 2 mths
LEL/O: 1 2 mths Photocopier 1 2 mths
Miniram 1 2 mths Water Truck 1 2 mths
Radios 17 2 mths Dump Truck 2 2 mths
Radio charg’r 11 2 mths GMC Jimmie 1 2 mths
6pk charg’r 1 2 mths Frt end Loadr 2 2 mths
320excavator 1 2 mths Gillian Pump 11 2 mths
Pick up 1 2 mths Calibrator 1 2 mths
Van 2 2mths MCE Cyclone 4 2 mths
2K, Polytank 1 2 mths Pr. Washer 1 2 mths
Pumps 5 2 mths Dosimeter ] 1wk
Flow meter 1 2 mths Lg Stk Excvtr 1 1 mth
Fire Hose 800' 2 mths

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

F-Follow up inspection on the stabilizing, excavating, and backfilling activities.

F-Follow up inspections of the EMCO discharge, and of the job site.




5. ADDITIONAL COMMENTS/REMARKS

None at this time.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.
%’—-—'

ONAITE CORPS REPRESENTATIVE

7. IACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER. '

C(}NTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Friday, 10/30/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 89 CONTRACT NO.: DACW45-94-0005
DATE: October 29, 1998 DELIVERY ORDER NO.: 355
Subcontractor Service
Metro Security Providing Security Services
Great Lakes Lab Analytical Services.
UEC Lab Analytical Services
Chambers Excavating Backfill Supplier

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue to procure TSD facilities and trucking companies in addition to back up sources.

Bring in the temporary office assistant and orientate them to their responsibilities.

Meet with Com Ed and have them take a look at their conduit line.

Complete the necessary preparations to excavation outside the fence line on Saturday.
Barricades, 580 Case backhoe, compactor.

Re-excavate the creek slopes that failed the verification sampling on the north side of the
bridge.

Complete the excavation of the Non-Haz soil from the creek slopes and relocate the soils with
the other Non-Haz creek soils.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Sampling the excavated areas needs to happen as soon as possible, especially the creek
samples.

Continue to load the concrete out for recycling.

Continue to have backfill delivered and placed.

Complete the excavation outside the fence line where the equipment can’t reach and backfill
post verification sampling.

Continue to install, adjust, and maintain silt fence including the exclusion fence as needed.

Collect and stockpile and have the scrap metal removed from the site. (Recycling)

Obtain additional wood chips for the haul road and place as needed.

Make sure the site chemist is activily involved with the excavating activities and coordination.

Amend the SHSP as needed to address the project’s needs.

Continue having daily analytical/operational meetings to help coordinate the site activities.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure evervbody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR. ™
PROJ. ACCT. IG FOREMAN CB
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER 1T
EMT TECHNICIANS
LABORERS JJ/}Jennings OPERATORS JHester/VM/GD
TRUCK DRIVERS GH/KH SECURITY GUARD BP




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer 1 2 mths 8x45 trailer 1 2 mths
Computers 3 2 mths 12x60 trailer 1 2 mths
Printers 2 2 mths C-landCont. 1 2 mths
Fax Machine 1 2 mths Trailer steps 4 2 mths
First Aid St. 2 2 mths Port a johns 4 2 mths
Eye Wash 1 2 mths Dumpster 1 2 mths
PID 1 2 mths H/C coolers 2 2 mths
LEL/O:. 1 2 mths Photocopier 1 2 mths
Miniram 1 2 mths Water Truck 1 2 mths
Radios 17 2 mths Dump Truck 2 2 mths
Radio charg’r 11 2 mths GMC Jimmie 1 2 mths
6pk charg’r 1 2 mths Frt end Loadr 2 2 mths
320excavator 1 2 mths Gillian Pump 11 2 mths
Pick up 1 2 mths Calibrator 1 2 mths
Van 2 2mths MCE Cyclone 4 2 mths
2K, Polytank 1 2 mths Pr. Washer 1 2 mths
Pumps 5 2 mths Dosimeter 1 1wk
Flow meter 1 2 mths Lg Stk Excvtr 1 1 mth
Fire Hose 800' 2 mths
4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)
F-Follow up inspection on the excavating, and backfilling activities. |
F-Follow up inspections of the EMCO discharge, and of the job site.

| 5. ADDITIONAL COMMENTS/REMARKS

" The pallets will be removed on Saturday the 3 1st of October by JEI Inc.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY



THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

ON. CORPS REPRESENTATIVE

7. IACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.
-\ { , : /
C;MALCAQ: é;?,— % 737

CONTRACTOR’S REPRESENTATIVE

—r

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE

b




RAPID RESPONSE DAILY WORK ORDER
for Saturday, 10/31/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, 1llinois
REPORT NO.: 90 CONTRACT NO.: DACW45-94-0005
DATE: October 30, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
Great Lakes Lab Analytical Services.
UEC Lab Analytical Services

GOVERNMENT AGENCIES ON-SCENE I

None at this time. ”

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Sampling the excavated areas needs to happen as soon as possible, especially the creek
samples.

Set up the road closed signs shutting down Commonwealth Ave.

Complete the excavation outside the fence line where the equipment can’t reach and backfill
post verification sampling.

Continue to install, adjust, and maintain silt fence including the exclusion fence as needed.

Obtain additional wood chips or if necessary rip rap stone for the haul road and place as
needed.

Insure the haul road will be ready for T & D activities on Monday.

Make sure the site chemist is activily involved with the excavating activities and coordination.

Check to make sure the Lab is sending us the analytical results in the time frame specified and if

not contact them to make sure they perform as required by their contract.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Make sure all of the equipment has been filled up with fuel by the end of the day.

Continue having daily analytical/operational meetings to help coordinate the site activities.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.

Make sure all of the pallets that we don’t need are set aside for JEI Inc. to remove them.

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR.
PROJ. ACCT. IG FOREMAN CB
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER TT
EMT TECHNICIANS
LABORERS OPERATORS JHester/VM
TRUCK DRIVERS GD/JJ SECURITY GUARD BP

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION

Decon trailer 1 2 mths 8x45 trailer 1 2 mths
Computers 3 2 mths 12x60 trailer 1 2 mths
Printers 2 2 mths C-landCont. 1 2 mths
Fax Machine 1 2 mths Trailer steps 4 2 mths
First Aid St. 2 2 mths Port a johns 4 2 mths
Eye Wash | . 1 2 mths Dumpster 1 2 mths




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (Oggﬁ QUANITY DURATION ITEM !RENT’LL QUANITY DURATION
PID 1 2 mths H/C coolers 2 2 mths
LEL/O: 1 2 mths Photocopier 1 2 mths
Miniram 1 2 mths Water Truck 1 2 mths
Radios 17 2 mths Dump Truck 2 2 mths
Radio charg’r 11 2 mths GMC Jimmie 1 2 mths
6pk charg’r 1 2 mths Frt end Loadr 2 2 mths
320excavator 1 2 mths Gillian Pump 11 2 mths
Pick up 1 2 mths Calibrator 1 2 mths
Van 2 2mths MCE Cyclone 4 2 mths
2K, Polytank 1 2 mths Pr. Washer l 2 mths
Pumps 5 2 mths Dosimeter 1 1wk
Flow meter 1 2 mths Lg Stk Excvtr 1 1 mth
Fire Hose 800' 2 mths Barricades Assortment lday
Compactor 1 lday
580 Backhoe 1 lday

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

F-Follow up inspection on the excavating, and backfilling activities.

F-Follow up inspections of the EMCO discharge, and of the job site.

S. ADDITIONAL COMMENTS/REMARKS

The pallets will be removed on Saturday the 31st of October by JEI Inc.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT. '

_SITE CORPS REPRESENTATIVE



7. IACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.
ts230/

C@NTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Sunday, 11/01/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, lllinois
REPORT NO.: 091 CONTRACT NO.: DACW45-94-0005
DATE: October 31, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
Great Lakes Lab Analytical Services.
UEC Lab Analytical Services

GOVERNMENT AGENCIES ON-SCENE

None at this time.

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Provide 24 hour site security.

Great Lakes Lab sample analysis.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS PROJ. MGR.
PROJ. ACCT. FOREMAN
ENGINEERS CHEMIST
GEOLOGISTS H & S OFFICER
EMT TECHNICIANS
LABORERS OPERATORS
TRUCK DRIVERS SECURITY GUARD BP/BS

“’
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3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION
Decon trailer 1 2 mths 8x45 trailer 1 2 mths
Computers 3 2 mths 12x60 trailer 1 2 mths
Printers 2 2 mths C-landCont. 1 2 mths
Fax Machine 1 2 mths Trailer steps 4 2 mths
First Aid St. 2 2 mths Port a johns 4 2 mths
Eye Wash 1 2 mths Dumpster 1 2 mths
PID 1 2 mths H/C coolers 2 2 mths
LEL/O: 1 2 mths Photocopier 1 2 mths
Miniram 1 2 mths Water Truck ] 2 mths
Radios 17 2 mths Dump Truck 2 2 mths
Radio charg’r 11 2 mths GMC Jimmie 1 2 mths
6pk charg’r 1 2 mths Frt end Loadr 2 2 mths
320excavator 1 2 mths Gillian Pump 11 2 mths
Pick up 1 2 mths Calibrator 1 2 mths
Van 2 2mths MCE Cyclone 4 2 mths
2K, Polytank 1 2 mths Pr. Washer 1 2 mths
Pumps 5 2 mths Dosimeter 1 1wk
Flow meter 1 2 mths Lg Stk Excvtr 1 1 mth
Fire Hose 800' 2 mths

| 4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

" None at this time.

5. ADDITIONAL COMMENTS/REMARKS

The area inbetween Commonwealth Ave. and our west side gate was not excavated so this area
would not pose a problem for the loading activities on Monday. With all of the rain recently,
the on site backfill being placed would not be compactable, which would not have allowed for
heavy truck traffic. This.area will be removed at a later date.

. dp



6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.
Lt

ON-SITE CORPS REPRESENTATIVE

7. 1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.
5734)
(s |

g)NTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE

—



RAPID RESPONSE DAILY WORK ORDER
for Monday, 11/02/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 92 CONTRACT NO.: DACW45-94-0005
DATE: November 1, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
Great Lakes Lab ‘ Analytical Services.
UEC Lab Analytical Services

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Start up the loading operations. The treated waste is being shipped to Kestrell Hawk Park
Landfill, a Waste Management facility.

Orientate the new truck drivers to the site Health and Safety plan in addition to orientating
them to the job site and loading activities.

Re-excavate the slopes of the creek 6" where it failed to pass the clean up guidelines. This
means; North end of the creek, 0' to 160" west side slope and North end of the creek, 160' to
320' east side slope.

Continue to 1nstall, adjust, and maintain silt fence including the exclusion fence as needed.

Make sure all of the equipment has been filled up with fuel by the end of the day for the next
day.

Continue having daily analytical/operational meetings to help coordinate the site activities.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFE-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR.
PROJ. ACCT. IG FOREMAN CB
ENGINEERS CHEMIST
GEOLOGISTS H & S OFFICER TT
EMT TECHNICIANS
LABORERS A OPERATORS JHester/ VM
TRUCK DRIVERS GD/KH SECURITY GUARD BP
T&D COORDINTR JJennings TOTAL PERS. (11) ELEVEN

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer 1 2 mths 8x45 trailer 1 2 mths
Computers 3 2 mths 12x60 trailer 1 2 mths
Printers 2 2 mths C-landCont. 1 2 mths
Fax Machine 1 2 mths Trailer steps 4 2 mths
First Aid St. 2 2 mths Port a johns 4 2 mths
Eye Wash 1 2 mths Dumpster 1 2 mths
PID 1 2 mths H/C coolers 2 2 mths
LEL/O: 1 2 mths Photocopier 1 2 mths
Miniram 1 2 mths Water Truck 1 2 mths
Radios 17 2 mths Dump Truck 2 2 mths




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM QOHM% QUANITY DURATION ITEM (RENT'L) QUANITY DURATION
Radio charg’r 11 2 mths GMC Jimmie 1 2 mths
6pk charg’r 1 2 mths Frt end Loadr 2 2 mths
320excavator 1 2 mths Gillian Pump 11 2 mths
Pick up 1 2 mths Calibrator 1 2 mths
Van 2 2mths MCE Cyclone 4 2 mths
2K, Polytank 1 2 mths Pr. Washer 1 2 mths

Pumps 5 2 mths Dosimeter 1 1wk
Flow meter 1 2 mths Lg Stk Excvtr 1 1 mth
Fire Hose 800' 2 mths

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

F-Follow up inspection on the excavating, and loading activities.

F-Follow up inspections of the EMCO discharge, and of the job site.

S. ADDITIONAL COMMENTS/REMARKS

The pallets will be removed on Monday the 2nd of November by JEI Inc.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

é/
ON-SITE CORPS REPRESENTATIVE

7. TACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

057 2y
YL T an—
CyNTRACTOR’S REPRESENTATIVE




8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Tuesday, 11/03/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 93 CONTRACT NO.: DACW45-94-0005
DATE: November 2, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
Great Lakes Lab Analytical Services.
UEC Lab Analytical Services
Chambers Excavating Backfill Supplier and backfilling.

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue with the loading operations. The treated soils are being shipped to Kestrell Hawk
Park Landfill, a Waste Management facility.

Continue to orientate the new truck drivers to the site Health and Safety plan in addition to
orientating them to the job site and loading activities.

Relocate the excavated creek soils to the Non-Haz creek soil stockpile.

Complete the decon of the long stick excavator and start excavating the Non-Haz soils from
the south end of the creek.

Relocate the excavated Non-Haz creek soils to the Non-Haz creek soil stockpile via dump
truck.

Build a containment area for the Haz creek soils to be stockpiled in.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Sample the creek slopes that were re-excavated, verification samples.

Remove and ship concrete out for recycling.

Grade the backfilled areas to minimize puddling and to provide for dump truck traffic.

Continue to install, adjust, and maintain all site fencing as needed.

Make sure all of the equipment has been filled up with fuel by the end of the day for the next
day.

Continue having daily analytical/operational meetings to help coordinate the site activities.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure gverybody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR.
PROJ. ACCT. G FOREMAN CB
ENGINEERS CHEMIST
GEOLOGISTS H & S OFFICER TT
EMT TECHNICIANS
LABORERS 1 OPERATORS JHester/VM
TRUCK DRIVERS GD/KH SECURITY GUARD BP
T&D COORDINTR JJennings TOTAL PERS. (11) ELEVEN

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer 1 2 mths 8x45 trailer 1 2 mths

Computers 3 2 mths 12x60 trailer 1 2 mths




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM EOHM! QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Printers 2 mths C-landCont. 1 2 mths
Fax Machine 1 2 mths Trailer steps 4 2 mths
First Aid St. 2 2 mths Port a johns 4 2 mths
Eye Wash 1 2 mths Dumpster 1 2 mths
PID 1 2 mths H/C coolers 2 2 mths
LEL/O: 1 2 mths Photocopier 1 2 mths
Miniram 1 2 mths Water Truck ] 2 mths
Radios 17 2 mths Dump Truck 2 2 mths
Radio charg’r 11 2 mths GMC Jimmie ! 2 mths
6pk charg’r 1 2 mths Frt end Loadr 2 2 mths
320excavator 1 2 mths Gillian Pump 11 2 mths
Pick up 1 2 mths Calibrator 1 2 mths
Van 2 2mths MCE Cyclone 4 2 mths
2K, Polytank 1 2 mths Pr. Washer ! 2 mths
Pumps 5 2 mths Dosimeter 1 1wk
Flow meter 1 2 mths Lg Stk Excvtr 1 1 mth
Fire Hose 800’ 2 mths
4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)
F-Follow up inspection on the excavating, and loading activities.
F-Follow up inspections of the EMCO discharge, and of the job site.
S. ADDITIONAL COMMENTS/REMARKS
Make note that when north and south creek locations are given, the mid-division is the bridge.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.



[t

ON-SITE CORPS REPRESENTATIVE

7. TACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.
( ;?5?5’9/

/CONTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Wednesday, 11/04/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 9%4 CONTRACT NO.: DACW45-94-0005
DATE: November 3, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
Great Lakes Lab Analytical Services.
UEC Lab Analytical Services

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue with the loading operations. The treated soils are being shipped to Kestrell Hawk
Park Landfill, a Waste Management facility.

Continue to orientate the new truck drivers to the site Health and Safety plan in addition to
orientating them to the job site and loading activities, as needed.

Complete relocating the excavated North end, Non-Haz creek soils, to the Non-Haz creek soil
stockpile. '

Excavate the Non-Haz creek soils and truck them over to the Non-Haz creek soil stockpile.

Build a containment cell for the Haz creek sotls.

Continue to install, adjust, and maintain all site fencing as needed.

Make sure all of the equipment has been filled up with fuel by the end of the day for the next
day.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue having daily analytical/operational meetings to help coordinate the site activities.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to

recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR. ™
PROJ. ACCT. A[€; FOREMAN CB
ENGINEERS CHEMIST
GEOLOGISTS H & S OFFICER TT

EMT TECHNICIANS
LABORERS JJ OPERATORS JHester/VM
TRUCK DRIVERS GD/KH SECURITY GUARD BP
T&D COORDINTR JJennings

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer 1 2 mths 8x45 trailer l 2 mths
Computers 3 2 mths 12x60 trailer 1 2 mths
Printers 2 2 mths C-landCont. 1 2 mths
Fax Machine 1 2 mths Trailer steps 4 2 mths
First Aid St. 2 2 mths Port a johns 4 2 mths
Eye Wash 1 2 mths Dumpster 1 2 mths
PID 1 2 mths H/C coolers 2 2 mths




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM!OHM! QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

LEL/O, 1 2 mths Photocopier 1 2 mths
Miniram 1 2 mths Water Truck 1 2 mths
Radios 17 2 mths Dump Truck 2 2 mths
Radio charg'r 11 2 mths GMC Jimmie l 2 mths
6pk charg’r 1 2 mths Frt end Loadr 2 2 mths
320excavator 1 2 mths Gillian Pump 11 2 mths
Pick up 1 2 mths Calibrator 1 2 mths
Van 2 2mths MCE Cyclone 4 2 mths
2K, Polytank 1 2 mths Pr. Washer 1 2 mths
Pumps 5 2 mths Dosimeter 1 1wk
Flow meter 1 2 mths Lg Stk Excvtr l 1 mth
Fire Hose 800' 2 mths

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

F-Follow up inspection on the excavating, loading activities, and stabilization.

F-Follow up inspections of the EMCO discharge, and of the job site.

5. ADDITIONAL COMMENTS/REMARKS

Make note that when north and south creek locations are given, the mid-division is the bridge.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.
ﬁ/yz/

ON-SITE CORPS REPRESENTATIVE

7. TACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE



PROJECT MANAGER.

Gl o4

ZONTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE

ol




RAPID RESPONSE DAILY WORK ORDER
for Thursday, 11/05/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 95 CONTRACT NO.: DACW45-94-0005
DATE: November 4, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
Great Lakes Lab Analvtical Services.

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Provide an inventory of all PPE and an estimate of how much more we will need to finish out
the project.

Provide manufacturer names of the PPE, who was contacted, informing us that we can not
purchase directly from them.

Purchase 120 rolls of visqueen.

Continue with the loading operations. The treated soils are being shipped to Kestrell Hawk
Park Landfill, a Waste Management facility.

Continue with manifesting and tracking activities.

Clean up the CRZ area and the work area within the exclusion zone around the CRZ.

Ship all of the PPE and the tree stumps out with the treated wastes.

Obtain steps that are safe for the decon trailer.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp
Rep for his review.

Make the necessary changes and get the necessary approvals to stop the site air monitoring.

Re-install sorbent boom around the EMCO discharge pipe and maintain.

Re-install the coffer dam and maintain.

Continue to excavate the Haz creek soils from grid #7 along with the creek sediments, then

stockpile them.

Continue to build the containment cell for the Haz creek soils as the Haz soils accumulate.

Complete the stabilization of the Haz creek soil stockpile #8, trying to maintain a 1% ratio mix.

Sample the creek slopes that are done along with the stabilized soils from stockpile #8

Update the site overview map daily.

Post a legend for the site sampling data.

Install silt fence along the creek where it is needed and maintain it.

Make sure all of the equipment has been filled up with fuel at the end of the day for the next
day.

Make sure all hand tools are picked up, deconned, and put away everyday by the end of the
day.

Continue with washing the site perimeter streets with the water truck.

Do not run the propane heater all of the time, only when needed.

Use the flammable storage cabinet as intended.

Continue having daily analytical/operational meetings to help coordinate the site activities.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,

keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.

——



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND

OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR.
PROJ. ACCT. IG FOREMAN CB
ENGINEERS CHEMIST
GEOLOGISTS H & S OFFICER TT
EMT TECHNICIANS
LABORERS JJ OPERATORS JHester/VM
TRUCK DRIVERS GD/KH SECURITY GUARD BP
T&D COORDINTR JJennings

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (0HM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION

Decon trailer 1 2 mths 8x45 trailer 1 2 mths
Computers 3 2 mths 12x60 trailer 1 2 mths
Printers 2 2 mths C-landCont. l 2 mths
Fax Machine 1 2 mths Trailer steps 4 2 mths
First Aid St. 2 2 mths Port a johns 4 2 mths
Eye Wash 1 2 mths Dumpster 1 2 mths
PID 1 2 mths H/C coolers 2 2 mths
LEL/O: 1 2 mths Photocopier 1 2 mths
Miniram 1 2 mths Water Truck 1 2 mths
Radios 17 2 mths Dump Truck 2 2 mths
Radio charg’r 11 2 mths GMC Jimmie 1 2 mths
6pk charg’r 1 2 mths Frt end Loadr 2 2 mths
320excavator 1 2 mths Gillian Pump 11 2 mths
Pick up 1 2 mths Calibrator 1 2 mths
Van 2 2mths MCE Cyclone 4 2 mths
2K, Polytank 1 2 mths Pr. Washer 1 2 mths




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM!OHM! QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Pumps 5 2 mths Dosimeter ! Iwk
Flow meter 1 2 mths Lg Stk Excvtr [ | mth
Fire Hose 800' 2 mths Computer | 1mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

F-Follow up inspection on the excavating, loading activities, and stabilization.

F-Follow up inspections of the EMCO discharge, and of the job site.

5. ADDITIONAL COMMENTS/REMARKS

All creek grid identifications must be used to identify locations.

No more than 10 hours a day will be allowed unless prior approval has been given by the on-
site Corp rep.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY

THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

e

-SITE CORPS REPRESENTATIVE

7. lACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.

CYNTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DEECREHON , AND AUTHORIZING PERSON):




8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR?’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Friday, 11/06/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 96 CONTRACT NO.: DACW45-94-0005
DATE: November 5, 1998 DELIVERY ORDER NO.: 55
Subcontractor _ Service
Metro Security Providing Security Services
Great Lakes Lab Analytical Services.

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Install one way signs and do not enter signs as needed.

Purchase a chain saw and materials to build steps for the decon trailer.

Provide an estimate of how much more PPE we will need to finish out the project.

Continue with the loading operations. The treated soils are being shipped to Kestrell Hawk
Park Landfill, a Waste Management facility.

Continue with manifesting and tracking activities.

Keep the CRZ area and the work area within the exclusion zone around the CRZ clean.

Continue to ship all of the PPE and the tree stumps out with the treated wastes.

Decon the dump trucks so they can be demobilized at the end of the day.

Have the propane heater replaced.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Collect and stage all of the scrap metal up close to the decon pad so it can be quickly washed
off and loaded out for recycling.

Puchase a cable for the printer and start generating additional manifests.

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp
Rep for his review.

Check on availability and then return the air monitoring pumps if we can get them back when
we need them.

Continue to excavate the Haz creek soils from along the west side of the creek sediments, then
stockpile them in the containment cell.

Build the containment cell for the Haz creek soils.

Continue with the excavation of the northern gnids, #18, 19, etc. and stockpiling them in a
proper containment cell up towards the CRZ area.

Make sure all stockpiled soils are covered with visqueen by the end of the day.

Sample the creek slopes and grids excavated as soon as posssible.

Complete updating the site overview map.

Post a legend for the site sampling data, and information to help identify where the samples’
results we receive have been taken from.

Complete installing silt fence along the creek where it is needed and maintain it.

Continue to make sure all of the equipment has been filled up with fuel at the end of the day for
the next day.

Continue to make sure all hand tools are picked up, deconned, and put away everyday by the
end of the day.

Continue with washing the site perimeter streets with the water truck.

Continue to use the flammable storage cabinet as intended.

Continue having daily analytical/operational meetings to help coordinate the site activities.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTORC(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR.
PROJ. ACCT. IG FOREMAN CB
ENGINEERS CHEMIST
GEOLOGISTS H & S OFFICER TT
EMT TECHNICIANS
LABORERS JJ OPERATORS JHester/VM
TRUCK DRIVERS GD/KH SECURITY GUARD BP
T&D COORDINTR JJennings

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer 1 2 mths 8x45 trailer 1 2 mths
Computers 3 2 mths 12x60 trailer 1 2 mths
Printers 2 2 mths C-landCont. 1 2 mths
Fax Machine 1 2 mths Trailer steps 4 2 mths
First Aid St. 2 2 mths Port a johns 4 2 mths
Eye Wash 1 2 mths Dumpster 1 2 mths
PID 1 2 mths H/C coolers 2 2 mths
LEL/O: 1 2 mths Photocopier 1 2 mths
Miniram 1 2 mths Water Truck 1 2 mths
Radios 17 2 mths Dump Truck 2 2 mths

3




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Radio charg’r 11 2 mths GMC Jimmue 1 2 mths
6pk charg’r 1 2 mths Frt end.Loadr 2 2 mths
320excavator 1 2 mths Gillian Pump 11 2 mths
Pick up 1 2 mths Calibrator 1 2 mths
Van 2 2mths MCE Cyclone 4 2 mths
2K, Polytank 1 2 mths Pr. Washer 1 2 mths
Pumps 5 2 mths Dosimeter 1 1wk
Flow meter 1 2 mths Lg Stk Excvtr 1 1 mth
Fire Hose 800' 2 mths Computer 1 1mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

F-Follow up inspection on the excavating, loading activities, and stabilization.

F-Follow up inspections of the EMCO discharge, and of the job site.

S. ADDITIONAL COMMENTS/REMARKS

All creek grid identifications must be used to identify locations. When refering to the creek
locations areas will be identified as sections instead of grids.

No more than 10 hours a day will be allowed unless prior approval has been given by the on-
site Corp rep.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.

-SITE CORPS REPRESENTATIVE

7. TACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER. 3
% L?/Zf}/—-

WNTRACTOﬁﬁEPRESENTATIVE




8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR'’S REPRESENTATIVE

i



RAPID RESPONSE DAILY WORK ORDER
for Saturday, 11/07/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Hlinois
REPORT NO.: 97 CONTRACT NO.: DACW45-94-0005
DATE: November 6, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
Great Lakes Lab Analytical Services.

GOVERNMENT AGENCIES ON-SCENE

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Keep the CRZ area and the work area within the exclusion zone around the CRZ clean.

Collect and stage all of the scrap metal up close to the decon pad so it can be quickly washed
off and loaded out for recycling.

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp
Rep for his review.

Check on availability and then return the air monitoring pumps if we can get them back when
we need them.

Continue to excavate the Haz soils and creek sediments from along the east side of the creek
then stockpile them in the containment cell.

Re-excavate section #6 of the creek making sure to remove all of the visible contamination.

Relocate the #8 stockpile up front for convenient load out on Monday the 9th.

Continue with the excavation of the northern grids, #18, 19, etc. and stockpiling them in a
proper containment cell up towards the CRZ area.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Make sure all stockpiled soils are covered with visqueen by the end of the day.

Sample the creek slopes and grids excavated as soon as posssible.

Continue to make sure all of the equipment has been filled up with fuel at the end of the day for
the next day.

Continue to make sure all hand tools are picked up, deconned, and put away everyday by the
end of the day.

Decon and remove the 320 excavator for scheduled service on Sunday the 8th of November.

Continue having daily analytical/operational meetings to help coordinate the site activities.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR.
PROJ. ACCT. IG FOREMAN CB
ENGINEERS CHEMIST
GEOLOGISTS H & S OFFICER TT
EMT TECHNICIANS
LABORERS JJ OPERATORS JHester/VM
TRUCK DRIVERS GD/KH SECURITY GUARD BS
T&D COORDINTR JJennings

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer I 2 mths 8x45 trailer 1 2 mths




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM!OH]VI% QUANITY DURATION ITEM!RENT’L) QUANITY DURATION |

Sections start with #13, through and including #18, North to South.

Computers 3 2 mths 12x60 trailer l 2 mths
Printers 2 2 mths C-landCont. 1 2 mths
Fax Machine 1 2 mths Trailer steps 4 2 mths
First Aid St. 2 2 mths Port a johns 4 2 mths
Eye Wash 1 2 mths Dumpster 1 2 mths
PID 1 2 mths H/C coolers 2 2 mths
LEL/O: 1 2 mths Photocopier 1 2 mths
Miniram 1 2 mths Water Truck l 2 mths
Radios 17 2 mths Dump Truck 2 2 mths
Radio charg’r 11 2 mths GMC Jimmie 1 2 mths
6pk charg’r 1 2 mths Frt end Loadr 2 2 mths
320excavator 1 2 mths Gillian Pump I 2 mths
Pick up 1 2 mths Calibrator 1 2 mths
Van 2 2mths MCE Cyclone 4 2 mths
2K, Polytank 1 2 mths Pr. Washer l 2 mths
Pumps 5 2 mths Dosimeter 1 Twk
Flow meter 1 2 mths Lg Stk Excvtr 1 1 mth
Fire Hose 800' 2 mths Computer 1 1mth
4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)
F-Follow up inspection on the excavating, loading activities, and stabilization.
F-Follow up inspections of the EMCO discharge. and of the job site.
5. ADDITIONAL COMMENTS/REMARKS
All creek grid identifications must be used to identify locations. When refering to the creek

locations, areas will be identified as sections instead of grids so as not to create confusion.

Working hours will be from 0600 hours to 1430 hours.




6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

M —

ONSITE CORPS REPRESENTATIVE

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.
1957732

CONTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Sunday, 11/08/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, lllinois
REPORT NO.: 98 CONTRACT NO.: DACW45-94-0005
DATE: November 7, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
Great Lakes Lab Analytical Services.

GOVERNMENT AGENCIES ON-SCENE

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Provide 24 hour site security.

Great Lakes Lab sample analysis.

Patton Tractor to service the 320 Excavator.

Orientate the machanics to the site Safety and Health plan.

Manifests to be generated for T & D.

Administrative and sampling documentation.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR.
PROJ. ACCT. FOREMAN
ENGINEERS CHEMIST PC

GEOLOGISTS H & S OFFICER




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

EMT TECHNICIANS
LABORERS OPERATORS
TRUCK DRIVERS SECURITY GUARD BP/BS

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer 1 2 mths 8x45S trailer 1 2 mths
Computers 4 2 mths 12x60 trailer 1 2 mths
Printers 2 2 mths C-landCont. 1 2 mths
Fax Machine 1 2 mths Trailer steps 4 2 mths
First Aid St. 2 2 mths Port a johns 4 2 mths
Eye Wash 1 2 mths Dumpster 1 2 mths
PID 1 2 mths H/C coolers 2 2 mths
LEL/O: 1 2 mths Photocopier 1 2 mths
Miniram 1 2 mths Water Truck l 2 mths
Radios 17 2 mths Dump Truck 2 2 mths
Radio charg’r 11 2 mths GMC Jimmie 1 2 mths
6pk charg’r 1 2 mths Frt end Loadr 2 2 mths
320excavator 1 2 mths Gillian Pump 11 2 mths
Pick up 1 2 mths Calibrator 1 2 mths
Van 2 2mths MCE Cyclone 4 2 mths
2K, Polytank .1 2 mths Pr. Washer 1 2 mths

Pumps 5 2 mths Dosimeter 1 1wk

Flow meter 1 2 mths Lg Stk Excvtr 1 1 mth
Fire Hose 800' 2 mths Computer 1 1 mth




| 4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

" Monitor the machanics servicing the excavator.

S. ADDITIONAL COMMENTS/REMARKS

None at this time.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.
Ch st

OIﬂlngE CORPS REPRESENTATIVE

7. IACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

e
95239
=3 AN e L~
qg,NTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE

P 9



RAPID RESPONSE DAILY WORK ORDER
for Monday, 11/09/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 99 CONTRACT NO.: DACW45-94-0005
DATE: November 8, 1998 DELIVERY ORDER NO.: 55
Subcontractor _ Service
Metro Security Providing Security Services
Great Lakes Lab Analytical Services.
Jack Gray Transportation provider
Waste Management Disposal Facility
Accustaff Office Assistant provider

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTORC(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Keep the CRZ area and the work area within the exclusion zone around the CRZ clean.

Collect and stage all of the scrap metal up close to the decon pad so it can be quickly washed
off and loaded out for recycling.

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp
Rep for his review.

Order another 22-1 ton bags of Envirophos from American Minerals.

Continue to excavate the Haz soils and creek sediments from along the east side of the creek
then stockpile them in the containment cell.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Re-excavate section #1 and 3 of the creek making sure to remove all of the visible
contamination such as building debris.

Complete relocating the #8 stockpile up front for convenient load out on Monday the Sth.

Continue with the excavation of the northern grids, #18, 19, etc. and stockpiling them in a
proper containment cell up towards the CRZ area.

Make sure all stockpiled soils are covered with visqueen by the end of the day.

Sample the creek slopes and grids excavated as soon as posssible.

Continue to make sure all of the equipment has been filled up with fuel at the end of the day for
the next day.

Continue to make sure all hand tools are picked up, deconned, and put away everyday by the
end of the day.

Obtain costs for street sweeping.

Bring in a fork lift to relocate the pallets outside of the fence line and move the enviromag.

Continue having daily analytical/operational meetings to help coordinate the site activities.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or
[ subs have talked with the site health and safety officer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR. ™
PROJ. ACCT. JG FOREMAN CB
ENGINEERS CHEMIST
GEOLOGISTS H & S OFFICER TT

EMT TECHNICIANS
LABORERS IJ OPERATORS JHester/VM




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)
TRUCK DRIVERS GD/KH SECURITY GUARD BS
T&D COORDINTR JJennings
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer 1 2 mths 8x45 trailer 1 2 mths
Computers 4 2 mths 12x60 trailer 1 2 mths
Printers 3 2 mths C-landCont. l 2 mths
Fax Machine 1 2 mths Trailer steps 4 2 mths
First Aid St. 2 2 mths Port a johns 4 2 mths
Eye Wash 1 2 mths Dumpster 1 2 mths
PID 1 2 mths H/C coolers 2 2 mths
LEL/O: 1 2 mths Photocopier l 2 mths
Miniram 1 2 mths Water Truck 1 2 mths
Radios 17 2 mths Dump Truck 2 2 mths
Radio charg’r 11 2 mths GMC Jimmie 1 2 mths
6pk charg’r 1 2 mths Frt end Loadr 2 2 mths
320excavator 1 2 mths Gillian Pump 11 2 mths
Pick up 1 2 mths Calibrator 1 2 mths
Van 2 2mths MCE Cyclone 4 2 mths
2K, Polytank 1 2 mths Pr. Washer 1 2 mths
Pumps 5 2 mths Dosimeter 1 1wk
Flow meter 1 2 mths Lg Stk Excvtr 1 1 mth
Fire Hose 800' 2 mths Computer 1 Imth
4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)
F-Follow up inspection on the excavating and loading activities.




4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

F-Follow up inspections of the EMCO discharge, and of the job site.

S. ADDITIONAL COMMENTS/REMARKS

All creek grid identifications must be used to identify locations. When refering to the creek
locations, areas will be identified as sections instead of grids so as not to create confusion.

Sections start with #13, through and including #18, North to South

| Working hours will be from 0545 hours to 1415 hours.

6. CERTIFICATION: [ CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.
Q/z/

ON-SITE CORPS REPRESENTATIVE

7. lACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.

gONTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME
DESCRIPTION, AND AUTHORIZING PERSON):

L

CONTRACTOR’S REPRESENTATIVE

ON-SITE CORPS REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Tuesday, 11/10/98

PRIMARY CONTRACTOR’S NAME.:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 100 CONTRACT NO.: DACW45-94-0005
DATE: November 9, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
Great Lakes Lab Analytical Services.
Accustaff Office Assistant provider

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE. Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Keep the CRZ area and the work area within the exclusion zone around the CRZ clean.

Collect and stage all of the scrap metal up close to the decon pad so it can be quickly washed
off and loaded out for recycling.

Bring in a roll of box for the scrap metal on site to recycle.

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp
Rep for his review.

Continue to excavate the Haz soils and creek sediments from along the east side of the creek
then stockpile them in the containment cell.

Continue to re-excavate section #1 and 3 of the creek, along with grids #18 and 19, making
sure to remove all of the visible contamination such as building debris. Note: Continue to keep
Non-Haz slope soils separate from the Haz grid soils.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.
Complete relocating the #8 stockpile, relocated the PERC stockpile into the Haz soil stockpile

staged up front.

Mobilize another excavator for stabilizing.

Start stabilizing the stockpiled Haz soils, which are staged towards the front, with a /2% mix
ratio. (1 tote of Envirophos for every 140CY of Haz soils)

Relocate all of the pallets outside the west side fence line.

Decon the dump trucks and demobilize them.

Continue to make sure all stockpiled soils are covered with visqueen by the end of the day.

Continue to sample the creek slopes and grids excavated as soon as posssible.

Check on the status with all remaining lab analysis that we are due.

Continue with resourcing a new lab.

Continue to keep the site sampling overview map updated.

Continue to make sure all of the equipment has been filled up with fuel at the end of the day for
the next day.

Continue to make sure all hand tools are picked up, deconned, and put away evervday by the
end of the day.

Continue having daily analytical/operational meetings to help coordinate the site activities.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.

Protect everything from freezing.

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to

recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR.
PROJ. ACCT. IG FOREMAN CB

hde




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND

OFF-SITE. (Initials of workers) (*Workers off-site)

ENGINEERS CHEMIST
GEOLOGISTS H & S OFFICER TT
EMT TECHNICIANS
LABORERS ) OPERATORS IHester/VM
TRUCK DRIVERS GD/KH SECURITY GUARD BS
T&D COORDINTR Jennings

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer 1 1 mth 8x45 trailer I 1 mth
Computers 4 1 mth 12x60 trailer l | mth
Printers 3 I mth C-landCont. ! 1 mth
Fax Machine 1 1 mth Trailer steps 4 1 mth
First Aid St. 2 1 mth Port a johns 4 1 mth
Eye Wash 1 I mth Dumpster I 1 mth
PID 1 1 mth H/C coolers 2 1 mth
LEL/O: 1 1 mth Photocopier 1 1 mth
Miniram 1 1 mth Water Truck 1 | mth
Dosimeter 1 1 mth Dump Truck 2 1 mth
Radios 17 1 mth GMC Jimmie 1 1 mth
Radio charg’r 11 1 mth Frt end Loadr 2 1 mth
6pk charg’'r 1 1 mth Pr. Washer 1 1 mth
320excavator 1 1 mth Lg Stk Excvtr 1 I mth
Pick up 1 1mth Computer 1 Imth

Van 2 Imth

2K, Polytank 1 Imth

Pumps 5 1 mth

o




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM!OHIVI) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
1 1 mth

Flow meter

Fire Hose 800 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

F-Follow up inspection on the excavating and stabilizing activities.

F-Follow up inspections of the EMCO discharge. and of the job site.

5. ADDITIONAL COMMENTS/REMARKS

All creek grid identifications must be used to identify locations. When refering to the creek
locations. areas will be identified as sections instead of grids so as not to create confusion.
Sections start with #1, through and including #18, North to South.

| Working hours will be from 0700 hours to 1730 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.

/

OXN-SITE CORPS REPRESENTATIVE

7. [ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER. P
95229 /
Nl /

NTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):




ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Wednesday, 11/11/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, lllinois
REPORT NO.: 101 CONTRACT NO.: DACW45-94-0005
DATE: November 10, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
Great Lakes Lab Analytical Services.
Accustaff Office Assistant provider

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Provide a project activity schedule.

All time cards will be done over in the crew trailer from now on.

Make plans to demobilize November 20th all of the support trailers and any equipment where
we would recognize a cost savings for the week the project is scheduled to be shut down,
bringing the needed equipment back.

Resource an recreational vehicle with a generator to work out of after the Thanksgiving
holidays. Scheduled to return on November the 30th.

Purchase a color printer and banker boxes to start packing files up in.

Keep the CRZ area and the work area within the exclusion zone around the CRZ clean.

Collect and stage all of the scrap metal up close to the decon pad so it can be quickly washed
off and loaded out for recycling.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Bring in a roll of box for the scrap metal on site to recycle.

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp
Rep for his review.

Complete excavating the Haz soils and creek sediments from the creek then excavate the Non
Haz soils, stockpile them in the containment cell.

Continue to re-excavate section #1 of the creek, along with parallel grids, making sure to
remove all of the visible contamination such as building debris.

Complete relocating the #8 and 9 stockpile in preparation for T&D.

Stabilize the Haz soils as they are being excavated then relocated them for T& D activities.

Continue stabilizing the stockpiled Haz soils, which are staged towards the front, with a 4%
mix ratio. (1 tote of Envirophos for every 140CY of Haz soils)

Continue to make sure all stockpiled soils are covered with visqueen by the end of the day.

Continue to sample the creek slopes and grids excavated as soon as posssible.

Keep a tight handle on the Lab insuring that they will met our turn around times as needed or
start shipping these samples to a lab that waill.

Grid out the site map identifying grid numbers ahead of out excavation activities in addition to
keeping the overview map updated.

Continue to make sure all of the equipment has been filled up with fuel at the end of the day for
the next day.

Continue to make sure all hand tools are picked up, deconned, and put'away everyday by the
end of the day.

Continue having daily analytical/operational meetings to help coordinate the site activities.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.

Protect everything from freezing.

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND

OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS H PROJ. MGR.
PROJ. ACCT. JG FOREMAN CB
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER T
EMT TECHNICIANS
LABORERS 13 OPERATORS JHester/VM
TRUCK DRIVERS GD/KH SECURITY GUARD BS
T&D COORDINTR Jennings

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer 1 1 mth 8x45 trailer 1 1 mth
Computers 4 1 mth 12x60 trailer 1 1 mth
Printers 3 1 mth C-landCont. 1 1 mth
Fax Machine 1 1 mth Trailer steps 4 1 mth
First Aid St. 2 1 mth Port a johns 4 1 mth
Eye Wash 1 1 mth Dumpster 1 1 mth
PID 1 1 mth H/C coolers 2 1 mth
LEL/O: 1 1 mth Photocopier 1 1 mth
Miniram 1 1 mth Water Truck ] I mth
Dosimeter 1 1 mth GMC Jimmie 1 1 mth
Radios 17 1 mth Frt end Loadr 2 1 mth
Radio charg’r 11 1 mth Pr. Washer 1 1 mth
6pk charg’r 1 1 mth Lg Stk Excvtr 1 1 mth
320excavator 1 1 mth Computer 1 Imth
Pick up 1 1mth Excavator 1 Imth
Van 2 Imth




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM!OHM! QUANITY DURATION ITEM!RENT’L) QUANITY DURATION

2K, Polytank 1mth
Pumps 5 1 mth
Flow meter 1 1 mth
Fire Hose 800' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

F-Follow up inspection on the excavating and stabilizing activities.

F-Follow up inspections of the EMCO discharge, and of the job site.

5. ADDITIONAL COMMENTS/REMARKS

Working hours will be from 0700 hours to 1630 hours, 9 hours a day.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.

St

0N,§[TE CORPS REPRESENTATIVE

7. 1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.

Va1

GONTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE

CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Thursday, 11/12/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, lllinois
REPORT NO.: 102 CONTRACT NO.: DACW45-94-0005
DATE: November 11, 1998 DELIVERY ORDER NO.: 535
Subcontractor Service
Metro Security Providing Security Services
Great Lakes Lab Analytical Services.
Accustaff Office Assistant provider
Chambers Excavating Backfill Supplier

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Complete the project activity schedule.

Bring in backfill, backfilling section #11 of the creek.

Remove the last of the concrete, sending it off for recycling.

Continue making plans to demobilize November 20th all of the support trailers and any
equipment where we would recognize a cost savings for the week the project is scheduled to be
shut down. -

Continue resourcing a recreational vehicle with a generator to work out of after the
Thanksgiving holidays, November the 30th.

Get the cost to properly disconnect the trailers in preparation for demobilization

Complete repairing and or reinstalling the needed exclusion zone fencing and the silt fencing.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Keep the CRZ area and the work area within the exclusion zone around the CRZ clean.

Have the scrap metal loaded out for recycling.

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp
Rep for his review.

Complete excavating the Haz soils and creek sediments from the creek then excavate the Non
Haz soils, stockpile them in the containment cell.

Continue to re-excavate section #1-6", creek slope, along with parallel gnds 2'.

Relocate 9 stockpile in preparation for T&D.

Stabilize the Haz soils as they are being excavated then relocate them for T& D.

Complete stabilizing the stockpiled Haz soils.

Continue to make sure all stockpiled soils are covered with visqueen by the end of the day.

Measure all of the stockpiles daily.

Continue to sample the creek slopes and grids excavated as soon as possible.

Obtain the well point measurements and get costs to properly abandon them.

Contact the lab prior shipping samples to them to verify they will be able to meet the required
analytical turn around times, and if not then send them to a lab that will.

Review the Lab’s invoice with the sampling log and make sure we are getting what we are
paying for. Include the Corp rep with this review.

Grid out the site map identifying grid numbers ahead of out excavation activities in addition to
keeping the overview map updated.

Continue to make sure all of the equipment has been filled up with fuel at the end of the day for
the next day.

Continue to make sure all hand tools are picked up, deconned, and put away everyday by the
end of the day.

Continue having daily sampling activity meetings.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.

Protect everything from freezing.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR.
PROJ. ACCT. G FOREMAN CB
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER TT
EMT TECHNICIANS
LABORERS JJ OPERATORS JHester/VM
TRUCK DRIVERS GD/KH SECURITY GUARD BS
T&D COORDINTR JJennings

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer 1 1 mth 8x45 trailer 1 1 mth
Computers 4 1 mth 12x60 trailer 1 1 mth
Printers 3 1 mth C-landCont. 1 1 mth
Fax Machine 1 1 mth Trailer steps 4 1 mth
First Aid St. 2 1 mth Port a johns 4 1 mth
Eye Wash 1 1 mth Dumpster l 1 mth
PID 1 1 mth H/C coolers 2 1 mth
LEL/O: 1 I mth Photocopier | 1 mth
Miniram 1 1 mth Water Truck 1 1 mth
Dosimeter 1 1 mth GMC Jimmie 1 1 mth

»



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM!OHM! QUANITY DURATION ITEM!RENT’L) QUANITY DURATION

Radios 17 1 mth Frt end Loadr 2 1 mth
Radio charg’r 11 I mth Pr. Washer l 1 mth
6pk charg’r 1 1 mth Lg Stk Excvtr 1 1 mth
320excavator 1 1 mth Computer 1 Imth
Pick up 1 1mth Excavator 1 Imth
Van 1 Imth
2K, Polytank 1 Imth
Pumps 5 1 mth
Flow meter 1 1 mth
Fire Hose 800 1 mth
4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)
F-Follow up inspection on the excavating and stabilizing activities.
F-Follow up inspections of the EMCO discharge, and of the job site.

5. ADDITIONAL COMMENTS/REMARKS

Working hours will be from 0600 hours to 1730 hours, 11 hours a day.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

7/
ON-SITE C OﬁlPS REPRESENTATIVE

7. TACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.
T~

c_yNTRACTOR’s REPRESENTATIVE




8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Friday, 11/13/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

REPORT NO.: 103 CONTRACT NO.: DACW45-94-0005
DATE: November 12, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service

Metro Security Providing Security Services

Great Lakes Lab Analytical Services.

Accustaff Office Assistant provider

Jack Gray Transport Special Waste Hauler

Kestrel Hawk Park Lan. | Waste Management Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Complete the project activity schedule.

Identify the type of stone the Railroad wants for backfill then obtain prices.

Install silt fencing along the excavation slopes as excavating continues.

Manifest and document special waste shipments.

Load trucks with stockpile #9 and #8 for disposal.

Clean the roadway, Martin Luther King Jr. Drive.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue making plans to demobilize November 20th all of the support trailers and any
equipment where we would recognize a cost savings for the week the project is scheduled to be

shut down.

Continue resourcing a recreational vehicle with a generator to work out of after the
Thanksgiving holidays, November the 30th.

Get the cost to properly disconnect the trailers in preparation for demobilization

Keep the CRZ area and the work area within the exclusion zone around the CRZ clean.

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp
Rep for his review.

Complete excavating the Haz soils and creek sediments from the creek then excavate the Non
Haz soils, stockpile them in the containment cell.

Fence off the containment area for the Haz creek soils.

Continue to re-excavate section #1-6", creek slope, along with parallel grid #22, 2"

Rescrape grid #20 wash out.

Complete stabilizing the Haz soils staged ontop of the PCB area, then relocate this pile to
another staging area.

Continue to make sure all stockpiled soils are covered with visqueen by the end of the day.

Measure all of the stockpiles daily.

Continue to sample the creek slopes and grids excavated as soon as possible.

Obtain disposable cameras and take pictures of the sampling activity.

Obtain the well point measurements and get costs to properly abandon them.

Contact the lab prior shipping samples to them to verify they will be able to meet the required
analytical turn around times, and if not then send them to a lab that will,

Review the Lab’s invoice with the sampling log and make sure we are getting what we are
paying for. Include the Corp rep with this review.

Continue having daily sampling activity meetings.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.

Protect everything from freezing.

»B




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)
SUPERVISORS JH PROJ. MGR.
PROJ. ACCT. JG FOREMAN CB
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER 1T
EMT TECHNICIANS
LABORERS JJ OPERATORS JHester/VM
TRUCK DRIVERS GD/KH SECURITY GUARD LB
T&D COORDINTR JJennings

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer 1 1 mth 8x45 trailer 1 1 mth
Computers 4 1 mth 12x60 trailer 1 1 mth
Printers 3 1 mth C-landCont. 1 1 mth
Fax Machine 1 1 mth Trailer steps 4 1 mth
First Aid St. 2 1 mth Port a johns 4 1 mth
Eye Wash 1 1 mth Dumpster 1 1 mth
PID ] 1 mth H/C coolers 2 1 mth
LEL/O: 1 1 mth Photocopier 1 1 mth
Miniram 1 1 mth Water Truck 1 I mth
Dosimeter 1 1 mth GMC Jimmie 1 1 mth

B



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Radios 17 1 mth Frt end Loadr 2 1 mth
Radio charg’r 11 1 mth Pr. Washer 1 1 mth
6pk charg’r 1 1 mth Lg Stk Excvtr 1 1 mth
320excavator 1 1 mth Computer ! Imth
Pick up 1 Imth Excavator l Imth
Van 1 Imth Excavator I 1wk
2K, Polytank 1 Imth
Pumps 5 1 mth
Flow meter 1 1 mth
Fire Hose 800' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

F-Follow up inspection on the excavating and stabilizing activities.

F-Follow up inspections of the EMCO discharge, and of the job site.

5. ADDITIONAL COMMENTS/REMARKS

Working hours will be from 0600 hours to 1730 hours, 11 hours a day.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.
o

OK-SITE CORPS REPRESENTATIVE

7. IACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.
| ( 42/57_?9/5 Z

%ﬁRACTOR;S REPRESENTATIVE

-



8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Saturday, 11/14/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 104 CONTRACT NO.: DACW45-94-0005
DATE: November 13, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
Great Lakes Lab Analytical Services.

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Complete the project activity schedule.

Identify the type of stone the Railroad wants for backfill then obtain prices.

Install silt fencing along the excavation slopes as excavating continues.

Manifest and document special waste shipments.

Load trucks with stockpile #9 and #8 for disposal.

Clean the roadway, Martin Luther King Jr. Drive.

Continue making plans to demobilize November 20th all of the support trailers and any
equipment where we would recognize a cost savings for the week the project is scheduled to be
shut down.

Continue resourcing a recreational vehicle with a generator to work out of after the
Thanksgiving holidays, November the 30th.

Get the cost to properly disconnect the trailers in preparation for demobilization




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Keep the CRZ area and the work area within the exclusion zone around the CRZ clean.

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp
Rep for his review.

Complete excavating the Haz soils and creek sediments from the creek then excavate the Non
Haz soils, stockpile them in the containment cell.

Fence off the containment area for the Haz creek soils.

Continue to re-excavate section #1-6", creek slope, along with parallel grid #22, 2'.

Rescrape grid #20 wash out.

Complete stabilizing the Haz soils staged ontop of the PCB area, then relocate this pile to
another staging area.

Continue to make sure all stockpiled soils are covered with visqueen by the end of the day.

Measure all of the stockpiles daily.

Continue to sample the creek slopes and grids excavated as soon as possible.

Obtain disposable cameras and take pictures of the sampling activity.

Obtain the well point measurements and get costs to properly abandon them.

Contact the lab prior shipping samples to them to verify they will be able to meet the required
analytical turn around times, and if not then send them to a lab that will.

Review the Lab’s invoice with the sampling log and make sure we are getting what we are
paying for. Include the Corp rep with this review.

Continue having daily sampling activity meetings.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.

Protect everything from freezing.

Daily responsibilities, dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND

OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR.
PROJ. ACCT. IG FOREMAN CB
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER TT
EMT TECHNICIANS
LABORERS JJ OPERATORS JHester/VM
TRUCK DRIVERS GD/KH SECURITY GUARD LB
T&D COORDINTR JJennings

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer 1 1 mth 8x45 trailer | 1 mth
Computers 4 1 mth 12x60 trailer ! 1 mth
Printers 3 I mth C-landCont. 1 1 mth
Fax Machine 1 1 mth Trailer steps 4 | mth
First Aid St. 2 1 mth Port a johns 4 1 mth
Eye Wash 1 1 mth Dumpster l | mth
PID 1 1 mth H/C coolers 2 | mth
LEL/O: I 1 mth Photocopier 1 1 mth
Miniram 1 1 mth Water Truck 1 1 mth
Dosimeter 1 1 mth GMC Jimmie 1 1 mth
Radios 17 1 mth Frt end Loadr 2 1 mth
Radio charg’r 11 1 mth Pr. Washer l 1 mth
6pk charg’r 1 1 mth Lg Stk Excvtr ] I mth
320excavator 1 1 mth Computer 1 Imth
Pick up 1 Imth Excavator 1 1mth
Van 1 Imth Excavator ] 1wk




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEMgOHM! QUANITY DURATION ITEM!RENT’L) QUANITY DURATION

2K, Polytank 1 Imth
Pumps 5 1 mth
Flow meter ] 1 mth
Fire Hose 800' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

F-Follow up inspection on the excavating and stabilizing activities.

F-Follow up inspections of the EMCO discharge, and of the job site.

5. ADDITIONAL COMMENTS/REMARKS

| Working hours will be from 0600 hours to 1730 hours, 11 hours a day.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.
Q b——-—/

ON-SITE CORPS REPRESENTATIVE

7. IACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY-:I'HE

PROJECT MANAGER. / P

CONTRAC MREPRESEWVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Sunday, 11/15/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, llinois
REPORT NO.: 105 CONTRACT NO.: DACW45-94-0005
DATE: November 14, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
Great Lakes Lab Analytical Services.

GOVERNMENT AGENCIES ON-SCENE

None at this time.

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS PROJ. MGR.
PROJ. ACCT. FOREMAN
ENGINEERS CHEMIST
GEOLOGISTS H & S OFFICER
EMT TECHNICIANS
LABORERS OPERATORS
TRUCK DRIVERS SECURITY GUARD BP/BS
T&D COORDINTR




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer 1 1 mth 8x45 trailer 1 1 mth
Computers 4 1 mth 12x60 trailer 1 1 mth
Printers 3 1 mth C-landCont. 1 1 mth
Fax Machine 1 1 mth Trailer steps 4 1 mth
First Aid St. 2 1 mth Port a johns 4 1 mth
Eye Wash 1 1 mth Dumpster ! 1 mth
PID 1 1 mth H/C coolers 2 1 mth
LEL/O: 1 1 mth Photocopier 1 1 mth
Miniram I 1 mth Water Truck 1 I mth
Dosimeter 1 1 mth GMC Jimmie 1 I mth
Radios 17 1 mth Frt end Loadr 2 I mth
Radio charg’r 11 1 mth Pr. Washer l 1 mth
6pk charg’r 1 1 mth Lg Stk Excvtr 1 1 mth
320excavator 1 1 mth Computer 1 Imth
Pick up 1 Imth Excavator l Imth
Van 1 1mth Excavator 1 1wk
2K, Polytank 1 Imth
Pumps 5 1 mth
Flow meter 1 1 mth
Fire Hose 800' I mth
4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)
None at this time.
5. ADDITIONAL COMMENTS/REMARKS
None at this time.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY



5. ADDITIONAL COMMENTS/REMARKS

None at this time.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.
/s - /Z
\76N-SITE CORPS
REPRESENTATIVE

7. 1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY T
PROJECT MANAGER.

& 7
— CONT%S ﬂ

REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE | CONTRACTOR’S
REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Monday, 11/16/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 106 ' CONTRACT NO.: DACW45-94-0005
DATE: November 15, 1998 DELIVERY ORDER NO.: 55
Subcontractor : Service
Metro Security Providing Security Services
Great Lakes Lab Analytical Services.

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Complete the project activity schedule.

Order the stone for the Railroad property, Wednesday delivery.

Install silt fencing along the excavation slopes as excavating continues.

Print up additional manifests for signatures.

Manifest and document special waste shipments.

Load trucks with stockpile #8 for disposal then start loading stockpile #13.

Clean the roadway, Martin Luther King Jr. Drive.

Offload and stage the delivery of stabilizer, Envirophos mixture. (22-1 ton totes)

Make preparations to stabilize stockpile #14, and start, if necessary.

Have the response truck bring up a supplied air system, so we can investigate the unknown 1"
line, uncovered last Friday.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Generate a letter identifying work agreed upon, from Belski Electric, in regards to
disconnection and reconnection services. (Total cost of $700.00)

Continue excavating grids #22, 18, and 19.

Return the pump and the generator that was used on Saturday.

Decon the fork lift and the long stick excavator.

Demobilize the long stick.excavator, the forklift to be demobilzed on Tuesday morning.

Complete the corrections to the site Health and Safety Plan and submut it to the on-site Corp
Rep for his review.

Continue to make sure all stockpiled soils are covered with visqueen by the end of the day.

Measure all of the stockpiles daily.

Sample all areas excavated on a daily basis, regardless a grid has been finished or not.

Obtain disposable cameras and take pictures of the sampling activity.

Contact the lab prior shipping samples to them to verify they will be able to meet the required
analytical turn around times, and if not then send them to a lab that will.

Review the Lab’s invoice with the sampling log and make sure we are getting what we are
paying for. Include the Corp rep with this review.

Continue having daily sampling activity meetings.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.

Protect everything from freezing.

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR.

PROJ. ACCT. IG FOREMAN CB




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND

: OFF-SITE. (Initials of workers) (*Workers off-site)

ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER TT
EMT TECHNICIANS
LABORERS JJ/KH OPERATORS JHester/VM/JC/GD
TRUCK DRIVERS SECURITY GUARD BP
T&D COORDINTR JJenninj:s

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION

Decon trailer 1 1 mth 8x45 trailer 1 1 mth
Computers 4 1 mth 12x60 trailer | 1 mth
Printers 3 1 mth C-landCont. 1 1 mth
Fax Machine 1 1 mth Trailer steps 4 1 mth
First Aid St. 2 1 mth Port a johns 4 1 mth
Eye Wash 1 1 mth Dumpster 1 1 mth
PID 1 1 mth H/C coolers 2 1 mth
LEL/O: 1 1 mth Photocopier 1 | mth
Miniram 1 1 mth Water Truck | | mth
Dosimeter 1 1 mth GMC Jimmie l 1 mth
Radios 17 1 mth Frt end Loadr 2 1 mth
Radio charg’r 11 1 mth Pr. Washer { | mth
6pk charg’r 1 1 mth Lg Stk Excvtr 1 | mth
320excavator 1 I mth Computer l Imth
Pick up | Imth Excavator 1 Imth
Van 1 Imth Excavator 1 Twk

2K, Polytank 1 Imth

Pumps 5 1 mth




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM!OHM! QUANITY DURATION ITEM!RENT’L) QUANITY DURATION
Flow meter 1 1 mth

Fire Hose 800' 1 mth

ﬁ 4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

F-Follow up inspection on the excavating and stabilizing activities.

F-Follow up inspections of the EMCO discharge, and of the job site.

S. ADDITIONAL COMMENTS/REMARKS

Working hours will be from 0600 hours to 1730 hours. 11 hours a day.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

P

S

ONSITE CORPS REPRESENTATIVE

7. lACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER. . /

- > Lr? g
CONTRACPOR’S REPRESE?/TIVE

B 8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE i'/IME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Tuesday, 11/17/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 107 CONTRACT NO.: DACW45-94-0005
DATE: November 16, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
Chambers Excavating Backfill Supplier

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Order the stone for the Railroad property, Wednesday delivery.

Install silt fencing along the excavation slopes as excavating continues and where misssing.

Print up additional manifests for signatures.

Manifest and document special waste shipments.

Load trucks with stockpile #13 and the south end of stockpile #14.

Wash the roadway with the water truck, Martin Luther King Jr. Drive.

Stabilize the northern two/thirds of stockpile #14 and the soils as they are being excavated.

Obtain a supplied air system, so we can investigate the unknown 1" line, uncovered last Friday.

Generate a letter identifying work agreed upon, from Belski Electric, in regards to
disconnection and reconnection services. (Total cost of $700.00)

Continue excavating grids #25 and 27.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Demobilize the long stick.excavator and the forklift.

Bust up the stumps and mix them up with the waste being shipped out for disposal.

Backfill and finish grading the west side along with grid #11.

Empty the poly tank and keep it empty on a daily basis.

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp
Rep for his review.

Resource Illinois EPA and Wisconsin DNR approved Labs, obtain quotes. Preferably same day
delivery by courier if possible.

Complete the sample tracking log with summary sheet and reconcile with the job cost reports.

Generate a letter to Great Lakes in regards to their non-performance, not meeting the requested
turn around time and provide the USACE Corp rep with a copy of this letter.

Continue with sampling all areas excavated on a daily basis, regardless a grid has been finished
or not.

Mark stockpiles as they are being made and keep a current map of their site locations.

Keep the site sampling map updated.

Continue with daily activity meetings.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.

Remove the safety fence from around the creek as soon as the creek slopes have been
confirmed clean.

Protect everything from freezing.

Disconnect 3 phone lines on Friday the 20th of November; 4098, 1696, and Joe’s modem.

Turn off the USACE cellular phone.

Provide prices to close the monitoring wells.

Provide the weekly report with the forward look.

Provide status of close out of all Purchase Orders.

Job to be shut down on Friday the 20th of November, make the necessary plans.

Py %




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR.
PROJ. ACCT. IG FOREMAN CB
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER TT
EMT TECHNICIANS
LABORERS JI/KH OPERATORS JHester/VM/IC/GD
TRUCK DRIVERS SECURITY GUARD BP
T&D COORDINTR JJennings

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer 1 1 mth 8x45 trailer 1 1 mth
Computers 4 1 mth 12x60 trailer 1 1 mth
Printers 3 1 mth C-landCont. 1 1 mth
Fax Machine 1 1 mth Trailer steps 4 1 mth
First Aid St. 2 1 mth Port a johns 4 1 mth
Eye Wash 1 1 mth Dumpster 1 I mth
PID I 1 mth H/C coolers 2 [ mth
LEL/O: 1 1 mth Photocopier I 1 mth
Miniram 1 1 mth Water Truck 1 1 mth
Dosimeter l I mth GMC Jimmie 1 I mth

i




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM gOHMz QUANITY DURATION ITEM gRENT’L) QUANITY DURATION
Radios 17 1 mth Frt end Loadr 2 1 mth
Radio charg’r 11 1 mth Pr. Washer 1 I mth
6pk charg’r 1 1 mth Lg Stk Excvtr 1 1 mth
320excavator 1 1 mth Computer 1 Imth
Pick up 1 1mth Excavator 1 Imth
Van 1 Imth Excavator ] lwk
2K, Polytank 1 Imth
Pumps 5 1 mth
Flow meter 1 1 mth
Fire Hose 800' 1 mth

4, TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

F-Follow up inspection on the excavating and stabilizing activities.

F-Follow up inspections of the EMCO discharge, and of the job site.

5. ADDITIONAL COMMENTS/REMARKS

Working hours will be from 0545 hours to 1645 hours, 10.5 hours a day.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

—pN-SITE CORPS REPRESENTATIVE

7. 1ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.
Cpoory
ViZERL

COWI?ACTOR’S REPRESENTATIVE




8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Wednesday, 11/18/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, [linois
REPORT NO.: 108 CONTRACT NO.: DACW45-94-0005
DATE: November 17, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services

Chambers Excavating Backfill Supplier

Jack Gray Transp. Special Waste Hauler

Waste Management Disposal Facility

GOVERNMENT AGENCIES ON-SCENE
USEPA, Region V
USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Schedule the stone delivery, for the Railroad property, Thursday delivery.

Finish installing silt fencing along the excavation slopes as excavating continues and where
misssing.

Order another load of Envirophos mix, 44 bags.

Print up additional manifests for signatures.

Manifest and document special waste shipments.

Load trucks with stockpile #13, south end of stockpile #14, stockpile #15, and the Non-Haz
Non-Treated stockpile.

Wash the roadway with the water truck, Martin Luther King Jr. Drive.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Stabilize the northern two/thirds of stockpile #14 and the soils as they are being excavated.

Continue excavating grids #27, 26, and 29.

Locate by hand the 10" gas line within the area in which we need to excavate.

Start backfilling grid #11, the low areas on the west side of the creek, and place backfill in
preparation for installing a road to the Railroad property.

Install fencing around the investigative dig, located in grid #22, until we have identified the
chemical hazard.

Demobilize the long stick.excavator, light plant, and the rented breathing air equipment.

Bust up the stumps and mix them up with the waste being shipped out for disposal.

Complete the corrections to the site Health and Safety Plan and submut it to the on-site Corp
Rep for his review.

Resource Illinois EPA and Wisconsin DNR approved Labs, obtain quotes. Preferably same day
delivery by courier if possible.

Complete the sample tracking log with summary sheet and reconcile with the job cost reports.

Generate a letter to Great Lakes in regards to their non-performance, not meeting the requested
turn around time and provide the USACE Corp rep with a copy of this letter.

Continue with sampling all areas excavated on a daily basis, regardless a grid has been finished
or not.

Mark stockpiles as they are being made and keep a current map of their site locations.

Relocate all excavated soils towards the front for stabilization.

Keep the site sampling map updated.

Continue with daily activity meetings.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.

Remove the safety fence from around the creek the clean areas of the creek slopes.

Protect everything from freezing.

Disconnect 3 phone lines on Friday the 20th of November; 4098, 1696, and Joe’s modem.

Make sure the USACE cellular phone to be turned off at the close of it’s monthly billing.

Provide prices to close the monitoring wells.

B 3



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH

AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Provide the weekly report.

Complete the PCB profile and submit it to the USACE Corp.

Provide status of close out of all Purchase Orders.

Job to be shut down on Friday the 20th of November, make the necessary plans.

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR.
PROJ. ACCT. JIG FOREMAN CB
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER TT
EMT TECHNICIANS
LABORERS JI/KKH OPERATORS JHester/VM/JC/GD
TRUCK DRIVERS SECURITY GUARD BP
T&D COORDINTR JJennings

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer 1 1 mth 8x45 trailer I I mth
Computers 4 1 mth 12x60 trailer 1 1 mth
Printers 3 1 mth C-landCont. I I mth
Fax Machine 1 | I mth Trailer steps 4 1 mth
First Aid St. 2 1 mth Port a johns 4 1 mth
Eye Wash 1 1 mth Dumpster 1 1 mth

j»."



l 3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION
PID 1 1 mth H/C coolers 2 1 mth
LEL/O: 1 1 mth Photocopier 1 1 mth
Miniram 1 1 mth Water Truck 1 1 mth
Dosimeter 1 1 mth GMC Jimmie 1 1 mth
Radios 17 1 mth Frt end Loadr 2 I mth
Radio charg’r 11 1 mth Pr. Washer 1 1 mth
6pk charg’r 1 I mth Lg Stk Excvtr l 1 mth
320excavator 1 1 mth Computer 1 Imth
Pick up 1 Imth Excavator 1 Imth
Van 1 Imth Excavator l lwk
2K, Polytank 1 Imth
Pumps 5 1 mth
Flow meter 1 1 mth
Fire Hose 800' 1 mth
4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)
F-Follow up inspection on the excavating, loading, and stabilizing activities.
F-Follow up inspections of the EMCO discharge, and of the job site.
5. ADDITIONAL COMMENTS/REMARKS
Working hours will be from 0545 hours to 1645 hours, 10.5 hours a day, due to T & D.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

ONZS{TE CORPS REPRESENTATIVE

7. TACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY



MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

Y

'sm/g g

C RACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER

for Thursday, 11/19/98

PRIMARY CONTRACTOR’S NAME:

OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 109 CONTRACT NO.: DACW45-94-0005
DATE: November 18, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service

Metro Security

Providing Security Services

Chambers Excavating

| Backfill Supplier

Jack Gray Transport.

Special Waste Hauler

Waste Management

Disposal Facility

EMT Labs

Analytical Services

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Have the stone delivered for the Railroad property and backfill.

Bring in backfill, grade roadway, and place dirt along the northern fence line.

misssing.

Continue installing silt fencing along the excavation slopes as excavating continues and where

Disconnect the main office trailer, relocate, and reconnect

Print up additional manifests for signatures.

Load out the last of the Special waste.




RAPID RESPONSE DAILY WORK ORDER
for Friday, 11/20/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Tllinois
REPORT NO.: 110 CONTRACT NO.: DACW45-94-0005
DATE: November 19, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services

Chambers Excavating Backfill Supplier

Jack Gray Transport. Stone supplier

EMT Labs Analvytical Services

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Have stone delivered for the Railroad property and backfill.

Bring in backfill and place dirt along the northern fence line.

Disconnect trailer and demobilize it. (Williamscottsman’s trailer)

Reinstall silt fence where it is needed, all of it. Purchase the needed silt fence if necessary.

Wash the roadway with the water truck, Martin Luther King Jr. Drive.

Complete stabilizing the northern two/thirds of stockpile #14.

Load out the last of the concrete.

Fine tune the forward look as soon as possible.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Fax Tom Westtenburg an up to date Manifest tracking form.

Continue to relocate all of the stockpiles, including the PCB stockpile, into containment dikes
and cover with visqueen.

Delineate the PCB area.

Continue excavating grids working around the PCB area.

Mobilize in another front end loader for 1 day then demobilize it.

Demobilize the local crew at the end of the day and send the out of town crew home
tomorrow.

Provide security guard with emergency phone numbers, contacts, and list of deliveries and or
services.

Continue with boxing up all of the files, preparing for demobilization and store any office items
staying in the Satelite trailer for the break.

Move all of the water into the Satelite trailer for the break.

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp
Rep for his review.

Resource Illinois EPA and Wisconsin DNR approved Labs, obtain quotes. Preferably same day
delivery by courier if possible.

Complete the sample tracking log with summary sheet and reconcile with the job cost reports.

Generate a letter to Great Lakes in regards to their non-performance, not meeting the requested
turn around time and provide the USACE Corp rep with a copy of this letter.

Continue with sampling everything possible prior leaving for the break and ship them to the lab.

Mark stockpiles as they are being made and keep a current map of their site locations.

Remove the woodchip roadway and grade the west side completely for proper drainage.

Keep the site sampling map updated.

Remove the dirt dam within the creek, placing this dirt along the banks of the creek.

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any
visible layering of contamination during the excavation.

Remove the safety fence from around the creek the clean areas of the creek slopes.

Protect evér}rthjng from freezing.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Disconnect 3 phone lines on Friday the 20th of November; 4098, 1696, and the Corp’s modem.

Make sure the USACE cellular phone to be turned off at the close of it’s monthly billing.

Provide prices to close the monitoring wells.

Provide the weekly report.

Identify the best method to dispose of the <1 cubic yard of diesel fuel contaminated soils
collected.

Place geotech fabric down and stone in front of the office trailer that is staying.

Provide a varience report for all overruns.

Disconnect the water lines from Fansteel, drain all hoses and lines, remove all water lines to the
decon trailer, preparing for cold weather.

Bring all equipment and tools up to the support area, securing them for the break.

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR.
PROJ. ACCT. IG FOREMAN CB
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER TT
EMT TECHNICIANS
LABORERS JI/KH OPERATORS JHester/VM/IC/GD
TRUCK DRIVERS SECURITY GUARD BP
T&D COORDINTR OFFICE ASSIST. VW




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer 1 1 mth 8x45 trailer 1 1 mth
Computers 4 1 mth 12x60 trailer 1 1 mth
Printers 3 1 mth C-landCont. 1 1 mth
Fax Machine 1 1 mth Trailer steps 4 1 mth
First Aid St. 2 1 mth Port a johns 4 1 mth
Eye Wash 1 1 mth Dumpster 1 1 mth
PID 1 1 mth H/C coolers 2 1 mth
LEL/O; 1 1 mth Photocopier 1 1 mth
Miniram 1 1 mth Water Truck 1 1 mth
Dosimeter 1 1 mth GMC Jimmie 1 1 mth
Radios 17 1 mth Frt end Loadr 2 1 mth
Radio charg’r 11 1 mth Pr. Washer 1 1 mth
6pk charg’r 1 1 mth Lg Stk Excvtr 1 1 mth
320excavator 1 I mth Computer 1 Imth
Pick up 1 Imth Excavator 1 Imth
Van 1 Imth Excavator 1 1wk
2K, Polytank 1 1mth
Pumps 5 1 mth
Flow meter 1 1 mth
Fire Hose 800' 1 mth
4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)
F-Follow up inspection on the excavating and stabilizing activities.
F-Follow up inspections of the EMCO discharge, and of the job site.

" 3. ADDITIONAL COMMENTS/REMARKS

—

" Workjng hours will be from 0600 hours to 1630 hours, 10.0 hours a day.




6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.
o

ON-SITE CORPS REPRESENTATIVE

7. TACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.
A g

CONTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Saturday, 11/21/98

PRIMARY CONTRACTOR’S NAME.:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 111 CONTRACT NO.: DACW45-94-0005
DATE: November 20, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services

GOVERNMENT AGENCIES ON-SCENE

None at this time.

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue to backfill the Railroad property until the front end loader is picked up.

Place geotech fabric and spread a little stone in front of the office trailer.

Complete the activity and emergency contact letter to the security guards.

Fine tune the forward look and fax to Tom Westenburg an Joe Nolan on Monday the 23rd of
November.

Fax Tom Westenburg an up to date Manifest tracking form.

Complete the sample tracking log with summary sheet and fax them to Tom Westenburg and
Joe Nolan on Monday the 23rd of November.

Generate a letter to Great Lakes in regards to their non-performance, not meeting the requested
turn around time and provide the USACE Corp rep with a copy of this letter.

Provide Lab quotes from more local labs, to include the Milwaukee area.

Provide Haz Cat analysis, and follow up analysis to identify the unknown contaminent.

Provide analytical results obtained from all of the samples shipped to the lab.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Provide an overrun varience report.

Provide a property tracking listing for consumables, expendables, and government property the
IT way.

Provide well closure prices for the remaining five (5) wells.

Demobilize the front end loader that was scheduled for 1 day.

Demobilize the non-local crew today.

Continue with boxing up all of the files, preparing for demobilization.

Maintain the site Waste Management program.

Mark stockpiles as they are being made and keep a current map of their site locations.

Keep the site sampling map updated.

Protect everything from freezing.

Secure job site for the week hiatus.

Daily responsibilities; dump all trash, dump the decon water, put all signs away, put tools
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing,
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or
subs have talked with the site health and safety officer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR.
PROJ. ACCT. IG FOREMAN
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER
EMT TECHNICIANS
LABORERS KH OPERATORS JC
TRUCK DRIVERS SECURITY GUARD CB/BS
T&D COORDINTR OFFICE ASSIST.




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer 1 1 mth 8x45 trailer 1 1 mth
Computers 4 1 mth 12x60 trailer 1 1 mth
Printers 3 1 mth C-landCont. 1 1 mth
Fax Machine 1 1 mth Trailer steps 4 1 mth
First Aid St. 2 1 mth Port a johns 4 1 mth
Eye Wash 1 1 mth Dumpster 1 1 mth
PID 1 1 mth H/C coolers 1 I mth
LEL/O: 1 1 mth Photocopier 1 1 mth
Miniram 1 1 mth Water Truck 1 1 mth
Radios 17 1 mth GMC Jimmie 1 1 mth
Radio charg’r 11 1 mth Frt end Loadr 2 | mth
6pk charg’r 1 1 mth
320excavator 1 1 mth
Pick up I 1mth Computer | Imth
Van 1 Imth Excavator 1 Imth
2K, Polytank 1 1mth Excavator 1 1wk
Pumps 3 1 mth
Flow meter 1 1 mth
Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

None at this time.

S. ADDITIONAL COMMENTS/REMARKS

The out of town personnel are to be demobilized today.

The site needs to be secured for the scheduled week shut down.




5. ADDITIONAL COMMENTS/REMARKS

All of the Hertz rental equipment will not be charged for during this week shut down and still
remain on site.

Mobilization to the job site will be on Monday the 30th of November, departing the local office
at 0600 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

//é/%v

-SITE CORPS REPRESENTATIVE

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER. ;
| a5 (o
INps— éyLvV

CONTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE (],()NTRACTOR”‘ST(EPRESENTATIVE
174




RAPID RESPONSE DAILY WORK ORDER
for Sunday, 11/22/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

REPORT NO.: 112 CONTRACT NO.: DACW45-94-0005

DATE: November 21, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services

GOVERNMENT AGENCIES ON-SCENE

None at this time.

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

. —
No on-site work today. —

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS PROJ. MGR.
PROJ. ACCT. FOREMAN
ENGINEERS CHEMIST
GEOLOGISTS H & S OFFICER
EMT TECHNICIANS
LABORERS OPERATORS
TRUCK DRIVERS SECURITY GUARD CB/BS
T&D COORDINTR OFFICE ASSIST.




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer 1 1 mth 12x60 trailer 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps 2 1 mth
Fax Machine 1 1 mth Port a johns 4 1 mth
First Aid St. 2 1 mth Dumpster 1 1 mth
Eye Wash ] 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O- 1 1 mth Water Truck 1 1 mth
Miniram 1 1 mth GMC Jimmie ! I mth
Radios 17 1 mth Frt end Loadr 2 I mth
Radio charg’r 11 1 mth Computer 1 Imth
6pk charg’r 1 1 mth Excavator 1 1mth
320excavator 1 1 mth
2K, Polytank 1 Imth
Pumps 3 1 mth
Flow meter 1 1 mth
Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

None at this time.

5. ADDITIONAL COMMENTS/REMARKS

All of the Hertz rental equipment will not be charged for, during this week shut down, and still
remain on site.

Mobilization to the job site will be on Monday the 30th of November, departing the local office
at 0600 hours.




6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

ONSSITE CORPS REPRESENTATIVE

7. L ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

9572329/ , | (2o
AW\ Qb A
C RACTOR'’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Monday, 11/23/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 113 CONTRACT NO.: DACW45-94-0005
DATE: November 22, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
ECC Labs Haz Cat Analytical Services

GOVERNMENT AGENCIES ON-SCENE

None at this time.

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Fine tune the forwardlook and fax to Tom Westenburg and Joe Nolan.

Fax Tom Westenburg an up to date Manifest tracking form.

Fax Tom Westenburg and Joe Nolan the sample tracking log with summary sheet.

Generate a letter to Great Lakes in regards to their non-performance, not meeting the requested
turn around time and provide the USACE Corp rep with a copy of this letter,

Provide Lab quotes from more local labs, to include the Milwaukee area.

Provide Haz Cat analysis.

Provide analytical results obtained from all of the samples taken and shipped to the lab.

Provide an overrun varience report.

Provide a property tracking listing for all consumables, expendalbles, and government property
the IT way.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH

AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Provide well closure prices for the remaining five (5) wells.

Complete the daily work oreders and QC reports as needed.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR. ™
PROJ. ACCT. FOREMAN
ENGINEERS CHEMIST GG
GEOLOGISTS H & S OFFICER
EMT TECHNICIANS
LABORERS OPERATORS
TRUCK DRIVERS SECURITY GUARD CB/BS
T&D COORDINTR OFFICE ASSIST.
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer 1 1 mth 12x60 trailer 1 1 mth
Computers 4 1 mth C-landCont. I 1 mth
Printers 3 1 mth Trailer steps 2 I mth
Fax Machine 1 1 mth Port a johns 4 1 mth
First Aid St. 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers | 1 mth
PID 1 I mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck l 1 mth
Miniram 1 1 mth GMC Jimmie 1 1 mth
Radios 17 1 mth Frt end Loadr 2 1 mth
Radio charg’r 11 1 mth Computer 1 Imth
6pk charg’r 1 1 mth Excavator 1 Imth




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM !OHM! QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
320excavator 1 1 mth
2K, Polytank 1 Imth
Pumps 3 1 mth
Flow meter 1 1 mth
Fire Hose 600’ 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

None at this time.

5. ADDITIONAL COMMENTS/REMARKS

All of the Hertz rental equipment will not be charged for, during this week shut down, and still
remain on site.

Mobilization to the job site will be on Monday the 30th of November, departing the local office
at 0600 hours.

Mobilization for the replacement supervisor will be on Sunday the 29th of November.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

e for

N-SITE CORPS KEPRESENTATIVE

7. TACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.
@ 9573 , 1 too

C TRACTOR’S REPRESENTATIVE




8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Tuesday, 11/24/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 114 CONTRACT NO.: DACW45-94-0005
DATE: November 23, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
ECC Labs Haz Cat Analytical Services

GOVERNMENT AGENCIES ON-SCENE

None at this time.

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Fine tune the forwardlook and fax to Tom Westenburg and Joe Nolan.

Fax Tom Westenburg an up to date Manifest tracking form.

Fax Tom Westenburg and Joe Nolan the sample tracking log with summary sheet.

Generate a letter to Great Lakes in regards to their non-performance, not meeting the requested
turn around time and provide the USACE Corp rep with a copy of this letter.

Provide Lab quotes from more local labs, to include the Milwaukee area.

Provide Haz Cat analysis.

Provide analytical results obtained from all of the samples taken and shipped to the lab.

Provide an overrun varience report.

Provide a property tracking listing for all consumables, expendalbles, and government property
the IT way.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTORC(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Provide well closure prices for the remaining five (5) wells.

Complete the daily work oreders and QC reports as needed.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR. ™
PROJ. ACCT. FOREMAN
ENGINEERS CHEMIST GG
GEOLOGISTS H & S OFFICER
EMT TECHNICIANS
LABORERS OPERATORS
TRUCK DRIVERS SECURITY GUARD CB/BS
T&D COORDINTR OFFICE ASSIST.

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer 1 1 mth 12x60 trailer l 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps 2 1 mth
Fax Machine 1 1 mth Port a johns 4 1 mth
First Aid St. 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 I mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck I 1 mth
Miniram 1 1 mth GMC Jimmie l 1 mth
Radios 17 1 mth Frt end Loadr 2 1 mth
Radio charg’r 11 1 mth Computer ! 1mth
6pk charg’'r 1 1 mth Excavator 1 1mth




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM !OHM! QUANITY DURATION ITEM !RENT’L) QUANITY DURATION
320excavator 1 1 mth
2K, Polytank 1 Imth
Pumps 3 1 mth
Flow meter 1 1 mth
Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

None at this time.

S. ADDITIONAL COMMENTS/REMARKS

All of the Hertz rental equipment will not be charged for, during this week shut down, and still
remain on site.

Mobilization to the job site will be on Monday the 30th of November, departing the local office
at 0600 hours.

Mobilization for the replacement supervisor will be on Sunday the 29th of November.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

OM-SITE CORPS REPRESENTATIVE

7. IACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

PoF=e/
s LA

TRACTOR’S REPRESENTATIVE




8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Wednesday, 11/25/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 115 CONTRACT NO.: DACW45-94-0005
DATE: November 24, 1998 DELIVERY ORDER NO.: 535
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
ECC Labs Haz Cat Analytical Services
Jack Gray Special Waste transporter
Kestrel Hawk Landfill Disposal Facility
( Chambers Excavating Providing a truck to relocate the backfill stone.

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Mobilize the complete crew back from the week hiatus.

Bring in the replacement Supervisor and orientate him to the project.

Bring in the fork lift to offload the Envirophos reagent.

Order adequate expendables to complete the project.

Fine tune the forwardlook and fax to Tom Westenburg and Joe Nolan.

Fax Tom Westenburg an up to date Manifest tracking form.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Fax Tom Westenburg and Joe Nolan the sample tracking log with summary sheet.

Generate a letter to Great Lakes in regards to their non-performance, not meeting the requested
turn around time and provide the USACE Corp rep with a copy of this letter.

Provide Lab quotes from more local labs, to include the Milwaukee area.

Provide Haz Cat analysis.

Provide analytical results obtained from all of the samples taken and shipped to the lab.

Update the site sampling map and the waste management map, keeping it current.

Provide an overrun varience report.

Provide a property tracking listing for all consumables, expendalbles, and government property
the IT way.

Provide well closure prices for the remaining five (5) wells.

Complete the daily work oreders and QC reports as needed.

Receive, offload, and stage Envirophos reagent for stabilization.

Start stabilizing stockpiles that exceeded the 4. 9PPM TCLP analysis.

Decon the a front end loader and use it to load a truck, relocating the stone from up front to
the rear of the property.

Complete backfilling the Railroad property with the stone being relocated from up front.

Complete backfilling the front section of Grid #1, inbetween the fence and the sidewalk.

Start loading trucks out for disposal with the both the excavator and the front end loader.

Come up with solutions on how to dispose of the stumps.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH PROJ. MGR. ™
PROJ. ACCT. FOREMAN
ENGINEERS CHEMIST GG
GEOLOGISTS H & S OFFICER
EMT TECHNICIANS




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

LABORERS OPERATORS
TRUCK DRIVERS SECURITY GUARD CB/BS
T&D COORDINTR OFFICE ASSIST.

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (0OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION
Decon trailer 1 1 mth 12x60 trailer 1 I mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps 2 1 mth
Fax Machine 1 1 mth Port a johns 4 1 mth
First Aid St. 2 1 mth Dumpster 1 I mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck 1 1 mth
Miniram 1 1 mth GMC Jimmie l 1 mth
Radios 17 1 mth Frt end Loadr 2 1 mth
Radio charg’'r 11 1 mth Computer 1 1mth
6pk charg’r 1 1 mth Excavator 1 Imth
320excavator 1 1 mth
2K, Polytank 1 Imth
Pumps 3 1 mth
Flow meter 1 1 mth
Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

None at this time.




5. ADDITIONAL COMMENTS/REMARKS

Mobilization to the job site will be on Monday the 30th of November, departing the local office
at 0600 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

ON<SITE CORPS REPRESENTATIVE

7. IACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

foz20/ o
[ Y

(ZéNTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Thursday, 11/26/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

REPORT NO.: 116 CONTRACT NO.: DACW45-94-0005

DATE: November 25, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services

GOVERNMENT AGENCIES ON-SCENE

None at this time.

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

No work today due to the Thanksgiving Holiday.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS PROJ. MGR.
PROJ. ACCT. FOREMAN
ENGINEERS CHEMIST
GEOLOGISTS H & S OFFICER
EMT TECHNICIANS
LABORERS OPERATORS
TRUCK DRIVERS SECURITY GUARD CB/BS
T&D COORDINTR OFFICE ASSIST,




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer 1 1 mth 12x60 trailer ] 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps 2 [ mth
Fax Machine 1 1 mth Port a johns 4 1 mth
First Aid St. 2 1 mth Dumpster 1 1 mth
Eye Wash I 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck 1 1 mth
Miniram 1 1 mth GMC Jimmie 1 I mth
Radios 17 1 mth ‘ Frt end Loadr 2 1 mth
Radio charg’r 11 1 mth Computer | Imth
6pk charg’r 1 1 mth Excavator 1 Imth
320excavator 1 1 mth
2K, Polytank 1 1mth
Pumps 3 1 mth
Flow meter 1 1 mth
Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

None at this time.

S. ADDITIONAL COMMENTS/REMARKS

All of the Hertz rental equipment will not be charged for, during this week shut down, and still
remain on site.

Mobilization to the job site will be on Monday the 30th of November, departing the local office
at 0600 hours. '

Mobilization for the replacement supervisor will be on Sunday the 29th of November.




6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

7. TACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

15220/, 1
re LA

CONTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Friday, 11/27/98

PRIMARY CONTRACTOR’S NAME:

OHM Remediation Services Corp.
VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 117 CONTRACT NO.: DACW45-94-0005
DATE: November 26, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services

GOVERNMENT AGENCIES ON-SCENE

None at this time.

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

No work today due to the Thanksgiving Holiday.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS PROJ. MGR.
PROJ. ACCT. FOREMAN
ENGINEERS CHEMIST
GEOLOGISTS H & S OFFICER
EMT TECHNICIANS
LABORERS OPERATORS
TRUCK DRIVERS SECURITY GUARD CB/BS
T&D COORDINTR OFFICE ASSIST.




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer 1 1 mth 12x60 trailer l 1 mth
Computers 4 1 mth C-landCont. ] 1 mth
Printers 3 1 mth Trailer steps 2 1 mth
Fax Machine 1 1 mth Port a johns 4 1 mth
First Aid St. 2 I mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck ] 1 mth
Miniram 1 1 mth GMC Jimmie 1 1 mth
Radios 17 1 mth Frt end Loadr 2 1 mth
Radio charg’r 11 1 mth Computer 1 1mth
6pk charg’r 1 1 mth Excavator 1 Imth
320excavator 1 1 mth
2K, Polytank 1 Imth
Pumps 3 1 mth
Flow meter 1 1 mth
Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

None at this time.

5. ADDITIONAL COMMENTS/REMARKS

All of the Hertz rental equipment will not be charged for, during this week shut down, and still
remain on site.

Mobilization to the job site will be on Monday the 30th of November, departing the local office
at 0600 hours.

Mobilization for the replacement supervisor will be on Sunday the 29th of November.




6. CERTIFICATION: [ CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

ONAITE C SR TATIVE

7. L ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.
O $52301 s

¢ NTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Saturday, 11/28/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Dlinois

REPORT NO.: 118 CONTRACT NO.: DACW45-94-0005

DATE: November 27, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services

GOVERNMENT AGENCIES ON-SCENE

None at this time.

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

No work today due to the temporary project shut down.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS PROJ. MGR.
PROJ. ACCT. FOREMAN
ENGINEERS CHEMIST
GEOLOGISTS H & S OFFICER
EMT TECHNICIANS
LABORERS OPERATORS
TRUCK DRIVERS SECURITY GUARD CB/BS
T&D COORDINTR OFFICE ASSIST.




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer 1 1 mth 12x60 trailer 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps 2 1 mth
Fax Machine 1 1 mth Port a johns 4 1 mth
First Aid St. 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck 1 1 mth
Miniram 1 1 mth GMC Jimmie 1 1 mth
Radios 17 1 mth Frt end Loadr 2 1 mth
Radio charg’r 11 1 mth Computer 1 Imth
6pk charg’r 1 1 mth Excavator 1 Imth
320excavator 1 1 mth
2K, Polytank 1 Imth
Pumps 3 1 mth
Flow meter 1 1 mth
Fire Hose 600’ 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

None at this time.

5. ADDITIONAL COMMENTS/REMARKS

All of the Hertz rental equipment will not be charged for, during this week shut down, and still
remain on site.

Mobilization to the job site will be on Monday the 30th of November, departing the local office
at 0600 hours.

Mobilization for the replacement supervisor will be on Sunday the 29th of November.




6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

7. 1ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

95?341

AN e b
NTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Sunday, 11/36798
71
PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

REPORT NO.: 119 CONTRACT NO.: DACW45-94-0005
DATE: November 28, 1998 DELIVERY ORDERNO.: 55
Subcontractor Service
Metro Security Providing Security Services

GOVERNMENT AGENCIES ON-SCENE

None at this time.

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

No work today due to the temporary project shut down.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS PROJ. MGR.
PROJ. ACCT. FOREMAN
ENGINEERS CHEMIST
GEOLOGISTS H & S OFFICER
EMT TECHNICIANS
LABORERS OPERATORS
TRUCK DRIVERS SECURITY GUARD CB/BS
T&D COORDINTR OFFICE ASSIST.



file:///VORK

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION |

Decon trailer 1 1 mth 12x60 trailer ] 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps 2 1 mth
Fax Machine 1 1 mth Port a johns 4 1 mth
First Aid St. 2 I mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers ] 1 mth
PID 1 1 mth Photocopier l I mth
LEL/O: 1 1 mth Water Truck ! 1 mth
Miniram 1 1 mth GMC Jimmie 1 1 mth
Radios 17 1 mth Frt end Loadr 2 1 mth
Radio charg’r 11 1 mth Computer I Imth
6pk charg’r 1 1 mth Excavator ] Imth
320excavator 1 1 mth
2K, Polytank 1 Imth
Pumps 3 1 mth
Flow meter 1 1 mth
Fire Hose 600’ 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

None at this time.

S. ADDITIONAL COMMENTS/REMARKS

All of the Hertz rental equipment will not be charged for, during this week shut down, and still
remain on site.

Mobilization to the job site will be on Monday the 30th of November, departing the local office
at 0600 hours.

Mobilization for the replacement supervisor will be on Sunday the 29th of November.




6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.

ONSITE CORPS REPRESENTATIVE

7. IACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.
?S?zwé ﬁ 0o

CONTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Monday, 11/30/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 120 CONTRACT NO.: DACW45-94-0005
DATE: November 29, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
ECC Labs Haz Cat Analytical Services
Jack Gray Special Waste transporter
Kestrel Hawk Landfill Disposal Facility
Chambers Excavating Providing a truck to relocate the backfill stone.

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Mobilize the complete crew back from the week hiatus.

Bring in the replacement Supervisor and orientate him to the project.

Bring in the fork lift to offload the Envirophos reagent.

Order adequate expendables to complete the project.

Fine tune the forwardlook and fax to Tom Westenburg and Joe Nolan.

Fax Tom Westenburg an up to date Manifest tracking form.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTORC(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Fax Tom Westenburg and Joe Nolan the sample tracking log with summary sheet.

Generate a letter to Great Lakes in regards to their non-performance, not meeting the requested
turn around time and provide the USACE Corp rep with a copy of this letter.

Provide Lab quotes from more local labs, to include the Milwaukee area.

Provide Haz Cat analysis.

Provide analytical results obtained from all of the samples taken and shipped to the lab.

Update the site sampling map and the waste management map, keeping it current.

Provide an overrun varience report.

Provide a property tracking listing for all consumables, expendalbles, and government property
the IT way.

Provide well closure prices for the remaining five (5) wells.

Complete the daily work oreders and QC reports as needed.

Receive, offload, and stage Envirophos reagent for stabilization.

Start stabilizing stockpiles that exceeded the 4. 9PPM TCLP analysis.

Decon the a front end loader and use it to load a truck, relocating the stone from up front to
the rear of the property.

Complete backfilling the Railroad property with the stone being relocated from up front.

Complete backfilling the front section of Grid #1, inbetween the fence and the sidewalk.

Start loading trucks out for disposal with the both the excavator and the front end loader.

Come up with solutions on how to dispose of the stumps.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH\TL PROJ. MGR. ™
PROJ. ACCT. ¢ FOREMAN CB
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER TT
EMT TECHNICIANS




. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND

e

OFF-SITE. (Initials of workers) (*Workers off-site)

LABORERS KH\GD OPERATORS JC\TH\VM
TRUCK DRIVERS SECURITY GUARD CB/BS
T&D COORDINTR JJennings OFFICE ASSIST. VM

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION

Decon trailer 1 1 mth 12x60 trailer 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps 2 1 mth
Fax Machine 1 1 mth Port a johns 4 1 mth
First Aid St. 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers ! 1 mth
PID 1 I mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck l 1 mth
Miniram 1 1 mth GMC Jimmie | 1 mth
Radios 17 1 mth Frt end Loadr 2 1 mth
Radio charg’'r 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator 1 1 mth Fork Lift 1 1 day
2K, Polytank 1 Imth
Pumps 3 1 mth
Flow meter 1 1 mth
Fire Hose 600' 1 mth
4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the backfilling, stabilization, and loading activities.




5. ADDITIONAL COMMENTS/REMARKS

Mobilization to the job site will be on Monday the 30th of November, departing the local office
at 0600 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

ON-1TE CORPS REPRESENTATIVE

7. ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

Ys770/
e LA R

¢ONTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR'’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Tuesday, 12/01/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, llinois
REPORT NO.: 121 CONTRACT NO.: DACW45-94-0005
DATE: November 30, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
ECC Labs Haz Cat Analytical Services
Jack Gray Special Waste transporter
Kestrel Hawk Landfill Disposal Facility
Chambers Excavating Providing a truck to relocate the backfill stone.

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Orientate the new supervisor to the project.

Have an informational meeting to discuss the latest sampling information and project direction.

Generate a letter to Great Lakes in regards to their non-performance, not meeting the requested
turn around time and provide the USACE Corp rep with a copy of this letter.

Provide Lab quotes from more local labs, to include the Milwaukee area.

Provide Haz Cat analysis.

Provide analytical results obtained from all of the samples taken and shipped to the lab.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH

AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Update the site sampling map and the waste management map, keeping it current.

Provide an overrun varience report.

Provide a property tracking listing for all consumables, expendalbles, and government property
the IT way.

Submit the well closure prices for the remaining five (5) wells.

Complete the daily work oreders and QC reports.

Continue with stabilizing stockpiles, utilizing both excavators, that exceeded the 4. 9PPM TCLP
analysis.

Make sure all stabilized soils are sampled by the end of the day.

Review the potential need for additional reagent and order if determined necessary.

Decon the a front end loader and use it to load a truck, relocating the stone from up front to
the rear of the property.

Complete backfilling the Railroad property with the stone being relocated from up front.

Complete backfilling the front section of Grid #1, inbetween the fence and the sidewalk.

Continue with loading trucks out for disposal with the front end loader.

Take an additional set of samples from grids #26, 27, and 29 at 3 and 4' depths.

Come up with solutions on how to dispose of the stumps.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH\TL PROJ. MGR. ™W
PROJ. ACCT. IG FOREMAN CB
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER TT
EMT TECHNICIANS
LABORERS KH\GD OPERATORS JO\JH\VM
TRUCK DRIVERS SECURITY GUARD CB/BS
T&D COORDINTR JJennings OFFICE ASSIST. VM




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
{ ITEM (0HM) __QlJANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer 1 1 mth 12x60 trailer 1 1 mth
Computers 4 1 mth C-landCont. ] 1 mth
Printers 3 1 mth Trailer steps 2 1 mth
Fax Machine 1 1 mth Port a johns 4 1 mth
First Aid St. 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers l 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck 1 1 mth
Miniram 1 1 mth GMC Jimmie 1 1 mth
Radios 17 1 mth Frt end Loadr 2 1 mth
Radio charg’r 11 I mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator l | mth
320excavator 1 1 mth Fork Lift ! 1 day
2K, Polytank 1 Imth Press. Washer 1 1 mth
Pumps 3 1 mth
Flow meter 1 1 mth
Fire Hose 600' 1 mth
4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)
Follow up inspection of the backfilling, stabilization, and loading activities.
S. ADDITIONAL COMMENTS/REMARKS
| Working hours to be 0600 hours to 1630 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT. :



S

ON-SITE CORPS REPRESENTATIVE

7. IACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

O 95?39@ / teo

@NTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Wednesday, 12/02/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, lllinois
REPORT NO.: 122 CONTRACT NO.: DACW45-94-0005
DATE: December 1, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue to orientate the new supervisor to the project.

Have a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map, keeping it current.

Provide an overrun varience report.

Provide a 2 week project schedule identifying personnel and equipment requirements.

Provide a property tracking listing for all consumables, expendalbles, and government property
the IT way.

Remove the remaining five (5) wells.

Complete the daily work oreders and QC reports.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Complete the stabilizing activities.

Make sure all stabilized soils are sampled by the end of the day and shipped to the lab.

Order an additional 44 bags of reagent for delivery as soon as possible.

Contact RMT and work out arrangements that they would take back any remaining reagent
that might not get used on this project.

Complete emptying the drums into the Non-PCB stockpile, clean them out and crush them for
recycling.

Complete backfilling the front section of Grid #1, inbetween the fence and the sidewalk.

Continue T&D of all treated soils including the Non-PCB treated stockpile if approval have
been given.

Start excavating the PCB contaminated area, stockpiling it in a containment cell.

Run PCB screens, take confirmation samples of the PCB area and sample the PCB pile for PCB
analysis and TCLP metal analysis.

Return to excavating grids #26, 27, and 29 after the PCB area has been excavated. Remove 1",
unless the sample analysis dictates that we need to remove additional soils.

Make a roadway between the roadway exclusion zone fence and the treated stockpiles.

Adjust and make exclusion zone fencing repairs.

Recontact Fence Masters and have them complete their fencing contract obligations.

Start installing the silt fence properly, along the creek, digging in the 6" skirt.

Resource cutting equipment that will shear up the stumps and raifroad ties on site.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH\TL PROJ. MGR. ™
PROJ. ACCT. JG FOREMAN CB
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER TT

EMT TECHNICIANS
LABORERS KH\GD OPERATORS JCJH\VM




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND

OFF-SITE. (Initials of workers) (*Workers off-site)

TRUCK DRIVERS

SECURITY GUARD

CB/BS

T&D COORDINTR

JJennings/GN

OFFICE ASSIST.

VM

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer 1 1 mth 12x60 trailer 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps 2 1 mth
Fax Machine 1 1 mth Port a johns 4 1 mth
First Aid St. 2 I mth Dumpster 1 | mth
Eye Wash 1 1 mth H/C coolers ] 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck 1 1 mth
Miniram 1 1 mth GMC Jimmie 1 1 mth
Radios 17 1 mth Frt end Loadr 2 1 mth
Radio charg’r 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator 1 1 mth Fork Lift 1 1 day
2K, Polytank 1 1mth Press. Washer 1 1 mth
Pumps 3 1 mth
Flow meter 1 1 mth
Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the stabilization, and loading activities.




5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0700 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

s

ON-SI E CORPS REPRESENTATIVE

7. l ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

Cator e

CONTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Thursday, 12/03/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois
REPORT NO.: 123 CONTRACT NO.: DACW45-94-0005
DATE: December 2, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site acitivities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map, keeping it current.

Provide an overrun varience report.

Generate additional information identifying personnel scheduling in relationship with the
proposed project schedule.

Provide a property tracking listing for all consumables, expendalbles, and government property
the IT way.

Remove the remaining five (5) wells, removing the ones (3) in the clean area first before
moving the excavator into the exclusion zone.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Complete the daily work oreders and QC reports.

Complete excavating the PCB area.

Decon the equipment used to remove the PCB contaminated soils.

Start excavating grid #26-2' deep, #27 and 29-1' deep, stockpiling them in a bermed
containment area at the south end of the site.

Have 3 loads of CA#11 stone delivered for the Railroad property.

Backfill the Railroad property with the CA #11 stone being delivered.

Place the backfill stockpiled on grid #18 along the Railroad property line to support the stone.

Contact RMT and work out arrangements that they would take back any remaining reagent
that might not get used on this project.

Complete the dam removal from the north part of the creek.

Complete backfilling the front section of Grid #1, inbetween the fence and the sidewalk.

Continue T&D of the Non-PCB treated stockpile, batch #11.

Compile all of the scattered stumps into a pile, preparation to load them out.

Ship all of the stumps and railroad ties accumulated on site to the disposal facility. (An
estimated 3 truck loads)

Run PCB screens, take confirmation samples of the PCB area and sample the PCB pile for PCB
analysis and TCLP metal analysis.

Continue to adjust and make exclusion zone fencing repairs.

Start installing the silt fence properly, along the creek, digging in the 6" skirt.

Purchase another 1,000 of silt fence.

Demobilize the supervisor.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS JH\TL PROJ. MGR. ™™
PROJ. ACCT. IG FOREMAN CB
ENGINEERS CHEMIST PC




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

GEOLOGISTS H & S OFFICER TT
EMT TECHNICIANS
LABORERS KH\GD OPERATORS JO\TH\VM
TRUCK DRIVERS SECURITY GUARD CB/BS
T&D COORDINTR JJennin:is/GN OFFICE ASSIST. VM

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer 1 1 mth~ 12x60 trailer 1 I mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps 2 I mth
Fax Machine 1 1 mth Port a johns 4 I mth
First Aid St. 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers ! 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 I mth Water Truck | 1 mth
Miniram 1 1 mth GMC Jimmie 1 1 mth
Radios 17 I mth Frt end Loadr 2 1 mth
Radio charg’r 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator 1 1 mth Fork Lift I | day
2K, Polytank 1 Imth Press. Washer 1 1 mth
Pumps 3 1 mth
Flow meter 1 1 mth
Fire Hose 600' 1 mth




4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0700 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.
/,.,
/ 7,
LA

ON-SITE CORPS REPRESENTATIVE

7. l ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.

({9&TRACT0R’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Friday, 12/04/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, llinois
REPORT NO.: 124 CONTRACT NO.: DACW45-94-0005
DATE: December 3, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USEPA, Region V

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site acitivities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map, keeping it current.

Provide an overrun varience report.

Generate additional information identifying personnel scheduling in relationship with the
proposed project schedule.

Provide a property tracking listing for all consumables, expendalbles, and government property
the IT way.

Removing (2) monitoring wells in exclusion zone.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Complete the daily work oreders and QC reports.

Connex Box, Decon Trailer, Support Tent, Port o Jon,s,and trash dumpster need to be located
next to Office trailer.

Decon the equipment used to remove the PCB contaminated soils.

Start excavating grid #26-2' deep, #27 and 29-1' deep, stockpiling them in a bermed
containment area at the south end of the site.

Order 2 loads of rock for move of trailers,and support tent next to office.

Backfill the Railroad property with the CA #11 stone being delivered.

Place the backfill stockpiled on grid #18 along the Railroad property line to support the stone.

Contact RMT and work out arrangements that they would take back any remaining reagent
that might not get used on this project.

Mixing retreated matenial in Batch 17, 18, 19, 20.

Complete backfilling the front section of Grid #1, inbetween the fence and the sidewalk.

Continue T&D of the Non-PCB treated stockpile, batch #11.

Finishing stump removal.

Ship all of the stumps and railroad ties accumulated on site to the disposal facility. (An
estimated 3 truck loads)

Run PCB screens, take confirmation samples of the PCB area and sample the PCB pile for PCB
analysis and TCLP metal analysis.

Continue to adjust and make exclusion zone fencing repairs.

Start installing the silt fence properly, along the creek, digging in the 6" skirt.

Purchase another 1,000 of silt fence.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. ™

PROJ. ACCT. IG FOREMAN CB




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER TT

EMT TECHNICIANS

LABORERS KH\GD OPERATORS JCVH\VM
TRUCK DRIVERS SECURITY GUARD | CB/BS
T&D COORDINTR | GN OFFICE ASSIST. VM

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 I mth
Fax Machine |1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | 1 1 mth
Miniram 1 1 mth GMC Jimmie | 1 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 1mth Press. Washer | 1 1 mth
Pumps 3 1 mth

Flow meter 1 1 mth

Fire Hose 600' 1 mth




4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0700 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT. '

ON-SITE CORPS REPRESENTATIVE

7. 1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

CONTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):




CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Saturday, 12/05/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, llinois

REPORT NO: 125
CONTRACT NO.: DACW45-94-0005

DATE: December 4, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services

GOVERNMENT AGENCIES ON-SCENE

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site acitivities.

Continue to update the site sampling map and the waste management map, keeping it current.

Provide a property tracking listing for all consumables, expendalbles, and government property
the IT way.

Removing (2) monitoring wells in exclusion zone.

Complete the daily work orders and QC reports.

Connex Box, Decon Trailer, Support Tent, Port o Jons,and trash dumpster need to be located
next to Office trailer.

Decon the equipment used to remove the PCB contaminated soils.

Backfill soil around Eller Sign along main road.

Remove all orange fence that are not needed on job site.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Drain water tank in decon trailer.

Drain water truck and pump in case of a freeze.

Set flagging for area needed to be excavated underneath gate area.

Spread rock near office trailer to set up support zone.

Continue to adjust and make exclusion zone fencing repairs.

Excavate soil underneath gate area. Truck Entrance.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS PROJ. MGR.

PROJ. ACCT. JIG FOREMAN CB
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS

LABORERS OPERATORS JC\VM/GD
TRUCK DRIVERS SECURITY GUARD | CB/BS
T&D COORDINTR OFFICE ASSIST.

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 3 1 mth C-landCont. 1 1 mth
Printers 3 1 mth . Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

LEL/O. 1 1 mth Water Truck | 1 1 mth
Miniram 1 1 mth GMC Jimmie |1 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth Computer 2 1 mth
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 Imth Press. Washer | 1 1 mth
Pumps 3 1 mth

Flow meter 1 1 mth

Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0700 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.



-SITE CORPS REPRESENTATIVE - -

7.1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

COWOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Sunday, 12/06/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

REPORT NO: 126
CONTRACT NO.: DACW45-94-0005

DATE: December 5, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services

GOVERNMENT AGENCIES ON-SCENE

None at this time

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

No work at this time.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS PROJ. MGR.

PROJ. ACCT. FOREMAN

ENG[NEERS CHEMIST

GEOLOGISTS H & S OFFICER

EMT TECHNICIANS

LABORERS OPERATORS

TRUCK DRIVERS SECURITY GUARD | WS/LB




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

T&D COORDINTR OFFICE ASSIST.

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (OHM) QUANITY DURATION. ITEM (RENT’L) QUANITY DURATION

Decon trailer { 1 1 mth 12x60 trailer | 1 1 mth
Computers 3 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | 1 1 mth
Miniram 1 1 mth GMC Jimmie | 1 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth Computer 2 1 mth
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 Imth Press. Washer | 1 1 mth
Pumps 3 1 mth

Flow meter 1 1 mth

Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

5. ADDITIONAL COMMENTS/REMARKS




5. ADDITIONAL COMMENTS/REMARKS

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.

ON-SITE CORPS REPRESENTATIVE

7. 1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.
CONTBRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Monday, 12/07/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

REPORT NO: 127
CONTRACT NO.: DACW435-94-0005

DATE: December 6, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map, keeping it current.

Excavate 1’ depth from grid 27-29 approx. 500-600CY

Load trucks for disposal from batch 22 and 21.

Areas that need stabilization are Batch18(Comp61, approx. 300cy) Batch
17(Comp58&59,approx. 600cy). Batch 19(Comp 65, approx. 150cy). Areas 1% reagent

PCB stockpile 550cy at 2% reagent.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Complete the daily work orders and QC reports.

Continue to adjust orange fence for exclusion zone.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. ™
PROJ. ACCT. IG FOREMAN CB
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS A




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

LABORERS KH\GD OPERATORS JCUVH\VM
TRUCK DRIVERS SECURITY GUARD | CB/BS
T&D COORDINTR | GN OFFICE ASSIST. VW

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer | 1 1 mth 12x60 trailer | 1 I mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | 1 1 mth
Miniram 1 1 mth GMC Jimmie |1 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 1mth Press. Washer | 1 1 mth
Pumps 3 1 mth

Flow meter 1 1 mth

Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.




5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0700 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

7. TACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.
CONTRW REPRESENTA

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for TUESDAY, 12/08/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, lllinois

REPORT NO: 128
CONTRACT NO.: DACWA45-94-0005

DATE: December 7, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map, keeping it current.

Excavate 1” depth from grid 27,28,29 approx. 500-600CY. Equipment being used in the
digging. One excavator,rubber tire loader and terex articulated dump truck.

Completed grid 26.

Gnds 27,28 and 29 need stabilization using reagent at 2%. Next Batch will be 25.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Complete the daily work orders and QC reports.

Continue to adjust orange fence for exclusion zone.

Grad haul road and spread rock on each side of bridge.

Weld 12”x36”plate to bucket to have a straight edge on kolebco excavator.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. ™
PROJ. ACCT. JG FOREMAN CB
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS JJ




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

LABORERS KH\GD OPERATORS JCUJH\VM
TRUCK DRIVERS SECURITY GUARD | CB
T&D COORDINTR | GN OFFICE ASSIST. VW

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Portajohns | 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 I mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | 1 1 mth
Miniram 1 1 mth GMC Jimmie | 1 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 Imth Press. Washer | 1 1 mth
Pumps 3 1 mth Terex 1 2 wks.
Flow meter 1 1 mth

Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.




5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0700 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

ON-SITE CORPS W

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER

CONTRACTOR’S REPRESENFATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Wednesday, 12/09/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

REPORT NO: 129
CONTRACT NO.: DACW45-94-0005

DATE: December 8, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map, keeping it current.

Excavate 1° depth from grid 27,28,29 approx. 500-600CY. Equipment being used in the
digging. One excavator,rubber tire loader and terex articulated dump truck.

Completed grid 26.

Grids 27,28 and 29 need stabilization using reagent at 2%. Next Batch will be 25.

Completed 27, Half Completed 28,29 grids.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Complete the daily work orders and QC reports.

Continue to adjust orange fence for exclusion zone.

Grade haul road and spread rock on each side of bridge.

Weld 127x36plate to bucket to have a straight edge on kolebco excavator.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. ™
PROJ. ACCT. IG FOREMAN CB
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS JJ




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

LABORERS KIH\GD OPERATORS JCUVH\VM
TRUCK DRIVERS SECURITY GUARD | CB
T&D COORDINTR | GN OFFICE ASSIST. VW

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 I mth Trailer steps 2 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O, 1 1 mth Water Truck | 1 1 mth
Miniram 1 1 mth GMC Jimmie | 1 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 I mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 Imth Press. Washer | 1 1 mth
Pumps 3 I mth Terex \ 2 wks.
Flow meter 1 1 mth

Fire Hose 600' 1 mth

4 TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.




5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0700 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.

C((PgRACbe’s REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE






RAPID RESPONSE DAILY WORK ORDER
for Thursday, 12/10/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

REPORT NO: 130
CONTRACT NO.: DACW45-94-0005

DATE: December 9, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

EPA

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map, keeping it current.

Excavate 1’ depth from grid 28,29 approx. 250CY. Equipment being used in the digging. One
excavator, and terex articulated dump truck.

T&D Piles 82,83,84,85,86,87,and 88. Called Neil to set up trucking for Thursday and Friday.
For Thursday we will receive approx. 12-15 trucks and w111 adjust for trucks on Friday.
Approx. 1700cy to haul. —




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Grids 27,28 and 29 need stabilization using reagent at 2%. Next Batch will be 91.

Complete 28,29 grids. Start on Grid 30.

Complete the daily work orders and QC reports.

Continue to adjust orange fence for exclusion zone.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND

OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. ™
PROJ. ACCT. IG FOREMAN CB
ENGINEERS CHEMIST PC




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

GEOLOGISTS H & S OFFICER

EMT TECHNICIANS JJ
LABORERS KH\GD OPERATORS JCUVH\VM
TRUCK DRIVERS SECURITY GUARD | CB

T&D COORDINTR | GN OFFICE ASSIST. VW

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | 1 1 mth
Miniram 1 1 mth GMC Jimmie | 1 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth .| Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 I mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 1mth Press. Washer | 1 1 mth
Pumps 3 1 mth Terex 1 2 wks.
Flow meter 1 1 mth

Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)




4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0700 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.
P ATIVE

ON-STTE CORPS RE]

7. IACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER. M

cor@(AcT?k’s REPRESENFATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):




RAPID RESPONSE DAILY WORK ORDER
for Friday, 12/11/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicage, llinois

REPORT NO: 131
CONTRACT NO.: DACW45-94-0005

DATE: December 10, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map, keeping it current.

Grid 30,31 and 32 consist of approx. 1,900 CY. Grids will be dug 2 Feet.
Equipment being used in the digging. One excavator, and terex articulated dump truck.

T&D Piles 85,86,87,88,89 and 90. Called Neil to set up trucking for Friday. For Friday we will
receive approx. 12-15 trucks. Approx. 1200cy to haul.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Grids 27,28 and 29 need stabilization using reagent at 2%. Next Batch will be 26.

Received 2 loads of reagent. Total of 44 bags. Unload trucks of reagent.

Complete the daily work orders and QC reports.

Continue to adjust orange fence for exclusion zone.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. ™
PROJ. ACCT. IG FOREMAN CB
ENGINEERS CHEMIST PC

GEOLOGISTS H & S OFFICER




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

EMT TECHNICIANS 1
LABORERS KH\GD OPERATORS JCUH\VM
TRUCK DRIVERS SECURITY GUARD | CB

T&D COORDINTR | GN OFFICE ASSIST. \A%

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers I 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | 1 1 mth
Miniram 1 1 mth GMC Jimmie |1 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 1mth Press. Washer | 1 1 mth
Pumps 3 1 mth Terex 1 2 wks.
Flow meter 1 1 mth

Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.




4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0700 to 1700 hours.

6. CERTIFICATION: 1 CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.
M

ON-SITE CORPS REPRESENTATIVE

7. TACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

CONTRACTOR’S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):




ON-SITE CORPS REPRESENTATIVE CONTRACTOR'’S REPRESENTATIVE



REPORT NO: 132

RAPID RESPONSE DAILY WORK ORDER
for Saturday, 12/12/98

PRIMARY CONTRACTOR’S NAME.:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

CONTRACT NO.: DACW45-94-0005

DATE: December 11, 1998 DELIVERY ORDER NO.: 53

Subcontractor

Service

Metro Security

Providing Security Services

EMT Labs

Analytical Services

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Demobilization of personnel due to funding issue.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR.

PROJ. ACCT. JG FOREMAN CB
ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS KH, GD
LABORERS OPERATORS VM, JH, JC
TRUCK DRIVERS SECURITY GUARD | CB




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

T&D COORDINTR

GN

OFFICE ASSIST.

VW

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (0OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION
Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 I mth C-landCont. [ I mth
Printers 3 1 mth Trailer steps | 2 | mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O- 1 1 mth Water Truck | | I mth
Miniram 1 1 mth GMC Jimmie | 1 | mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio 11 1 mth Computer 1 1 mth
charg’r

6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 Imth Press. Washer | 1 1 mth
Pumps 3 1 mth Terex ] 2 wks.
Flow meter 1 1 mth

Fire Hose 600’ 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

No on-site work scheduled.




5. ADDITIONAL COMMENTS/REMARKS

None

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.

ON-SITE CO REPRESENTATIVE

7.1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

i

CONTRACTOR'S REPRESJENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE



REPORT NO: 133

RAPID RESPONSE DAILY WORK ORDER
for Sunday, 12/13/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

CONTRACT NO.: DACW45-94-0005

DATE: December 12, 1998 DELIVERY ORDER NO.: 55

Subcontractor

Service

Metro Security

Providing Security Services

EMT Labs

Analytical Services

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

No other work due to funding issue.




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

T&D COORDINTR OFFICE ASSIST.

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 | mth
Printers 3 1 mth Trailer steps 2 | mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 | mth
Eye Wash 1 1 mth H/C coolers ] I mth
PID 1 1 mth Photocopier ] 1 mth
LEL/O: 1 1 mth Water Truck | 1 I mth
Miniram 1 1 mth GMC Jimmie | 1 | mth
Radios 17 1 mth Frtend Loadr | 2 1 mth
Radio 11 1 mth Computer 1 1 mth
charg’r

6pk charg’r 1 1 mth Excavator ] 1 mth
320excavator | 1 1 mth Fork Lift 1 | day
2K, Polytank | 1 Imth Press. Washer | 1 1 mth
Pumps 3 1 mth Terex 1 2 wks.
Flow meter 1 1 mth

Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

No on-site work scheduled.




5. ADDITIONAL COMMENTS/REMARKS

None

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

7. 1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

(o A ;7
CONTRACTOR'S REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Monday, 12/14/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

REPORT NO: 134

CONTRACT NO.: DACW45-94-0005

DATE: December 13, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Project account and project manager to up-date project tracking system.

Project clerk to work ' day to up-date manifest files and project daily report and work order
file.

No other work due to funding issues.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

1

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS PROJ. MGR. ™
PROJ. ACCT. JG FOREMAN

ENGINEERS CHEMIST

GEOLOGISTS H & S OFFICER

EMT TECHNICIANS
LABORERS OPERATORS

TRUCK DRIVERS SECURITY GUARD




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND

OFF-SITE. (Initials of workers) (*Workers off-site)

| T&D COORDINTR OFFICE ASSIST.

A%

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION

Decon trailer | 1 1 mth 12x60 trailer iR 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers | 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/QO: 1 1 mth Water Truck | 1 1 mth
Miniram 1 1 mth GMC Jimmie | 1 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio 11 1 mth Computer I 1 mth
charg’r
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
| 2K, Polytank | 1 1mth Press. Washer | 1 1 mth
Pumps 3 1 mth Terex 1 2 wks.
Flow meter 1 1 mth
Fire Hose 600’ 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

No on-site work scheduled.




5. ADDITIONAL COMMENTS/REMARKS

None

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.

ON-SITE CORPS MW-TATIVE

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.

CONTRA TOR’S REPRESE TATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Tuesday, 12/15/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

REPORT NO: 135

CONTRACT NO.: DACW45-94-0005

DATE: December 14, 1998 X DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map, keeping it current.

Grid 31 and 32 consist of approx. 711 CY. Grids will be dug 2 Feet.
Equipment being used in the digging. One excavator, and terex articulated dump truck.

T&D Piles 89, 90,93,94,and95. Called Neil to set up trucking for Tuesday. For Tuesday we
will receive approx. 8 trucks. Approx. 900cy to haul.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Comp 91 and 92 failed TCLP and need to be re-stabilized using reagent at I%.

Remobilize crew from funding shutdown.

Complete the daily work orders and QC reports.

Continue to adjust orange fence for exclusion zone.

Solidify batches 99 and 100 using 1% reagent.

Sample piles as needed.

Clean sampling equipment.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. W
PROJ. ACCT. 1G FOREMAN CB
ENGINEERS CHEMIST PC

GEOLOGISTS H & S OFFICER




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

EMT TECHNICIANS i
LABORERS KH\GD OPERATORS JCVH\VM
TRUCK DRIVERS SECURITY GUARD | CB

T&D COORDINTR | GN OFFICE ASSIST. VW

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine |1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | 1 1 mth
Miniram 1 1 mth GMC Jimmie | 1 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 Imth Press. Washer | 1 1 mth
Pumps 3 1 mth Terex 1 2 wks.
Flow meter 1 1 mth

Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.




4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line,

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0700 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.
,// S

ONW

7. 1ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, b
DESCRIPTION, AND AUTHORIZING PERSON):




ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Wednesday, 12/16/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, lllinois

REPORT NO: 136

CONTRACT NO.: DACW45-94-0005

DATE: December 15, 1998 DELIVERY ORDER NO.: 55
Subcontractor | Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map, keeping it current.

Grid 33 consist of approx. 350 CY. Grids will be dug 2 Feet.
Equipment being used in the digging. One excavator, and terex articulated dump truck.

T&D Piles 90,93 and 94. Called Neil to set up trucking for Wednesday. For Wednessday we
will receive approx. 12 trucks. Approx. 1200cy to haul.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Grids 31,32 and 33 need stabilization using reagent at 1%.

Pre-Treat pile No# 103.

Complete the daily work orders and QC reports.

Continue to adjust orange fence for exclusion zone.

EMT courier will pick up samples

Package samples for delivery.

Sample grids that are excavated.

Sample treated piles using reagent.

Decon sampling equipment gear

Observe direct excavation area.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. ™
PROJ. ACCT. JG FOREMAN CB
ENGINEERS CHEMIST PC

GEOLOGISTS H & S OFFICER




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

EMT TECHNICIANS | 1]
LABORERS KH\GD OPERATORS JCUJH\VM
TRUCK DRIVERS SECURITY GUARD | CB

T&D COORDINTR | GN OFFICE ASSIST. VW

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer | 1 1 mth | 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | 1 1 mth
Miniram 1 1 mth GMC Jimmie |1 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r | 1 1 mth Excavator 1 1 mth
320excavator | 1 I mth Fork Lift 1 1 day
2K, Polytank | 1 Imth Press. Washer | 1 1 mth
Pumps 3 1 mth Terex 1 2 wks.
Flow meter 1 1 mth

Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.




4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0700 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.
CONTW%E%Q
N

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):




ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Thursday, 12/17/98

PRIMARY CONTRACTOR’S NAME:"
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, lllinois

REPORT NO: 137
CONTRACT NO.: DACW45-94-0005

DATE: December 16, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service ’
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map, keeping it current.

Grid 34 consist of approx. 550 CY. Grids will be dug 2 Feet.
Equipment being used in the digging. One excavator, and terex articulated dump truck.

T&D Pile 94. Called Neil to set up trucking for Thursday. We will receive approx. 4 trucks.
Approx. 300cy to haul.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Grid 34 needs stabilization using reagent at 1%.

Pre-Treat pile#104. Reagent use 1%.

Complete the daily work orders and QC reports.

Continue to adjust orange fence for exclusion zone.

EMT courier will pick up samples

Package samples for delivery.

South end of site, crew will dig gravel area (40°x80”). Soil will not need to be solidified with
reagent. Crew will loads trucks direct when on site. No trucks on site operator will pile
material.

Sample treated piles using reagent. )

Decon sampling equipment gear.

Observe direct excavation area.

Order a D-6 dozer for grading site and getting area across road to set up berms along canal and
visqueen area to haul contaminated soil over to area. Are will be set up for no run off to canal.

Order a case uniloader 1850 for Friday delivery to scrap soils from fences on site.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. ™

PROJ. ACCT. IG FOREMAN

ENGINEERS CHEMIST PC/KM




r

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

GEOLOGISTS H & S OFFICER

EMT TECHNICIANS i)
LABORERS KH\GD OPERATORS JC/BF
TRUCK DRIVERS SECURITY GUARD | CB
T&D COORDINTR | GN OFFICE ASSIST. vw

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer | 1 1 mth ' 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Portajohns | 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | 1 1 mth
Miniram 1 1 mth GMC Jimmie | 1 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 l-mth Press. Washer | 1 1 mth
Pumps 3 1 mth Terex 1 2 wks.
Flow meter 1 1 mth

Fire Hose 600' 1 mth




' 4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0700 to 1700 hours.
¥

6. CERTIFICATION: 1 CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.
ON-SITE WSENTATIVE

7. IACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER. M
PRESENTAT

CONTW]‘OR’@ RE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):




ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Friday, 12/18/98

PRIMARY CONTRACTOR’S NAME:
'OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, lllinois

REPORT NO: 138 )
CONTRACT NO.: DACW45-94-0005

DATE: December 17, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map, keeping it current.

Té&D material to landfill.

Build berm along canal near road to place visqueen and place dirty soil from grids so we can




RAPID RESPONSE DAILY WORK ORDER
for Saturday, 12/19/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Hlinois

REPORT NO: 139
CONTRACT NO.: DACW45-94-0005

DATE: December 18, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map, keeping it current.

Bobcat will be used to remove dirt from surrounding fence area and also outside of fence area
will be graded.

D-6 dozer will be used to grade site and grade access road for trucks to continue load out of
stabilized material to landfill.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Stockpile all debris in one area for load out

Build berm along canal near road to place visqueen and place dirty soil from grids so we can
continue to dig and solidify material.

Complete the daily work orders and QC reports.

Continue to adjust orange fence for exclusion zone.

Cover piles at end of day. -

South end of site, crew will dig 2’ in depth and continue to dig Grids 43, 42, and 40. Soil will n
need to be stabilized with reagent 1%. Crew will load articulated truck with excavator and haul
to berm area along canal. Using rubber tire loader also to carry material over to berm area
along canal.

Sample piles of stabilized material with 1% reagent.

Decon sampling equipment gear.

Observe direct excavation area.

Operating a D-6 dozer for grading site and getting area across road to set up berms along canal
and visqueen area to haul contaminated soil over to area. Area will be set up for no run off to
canal.

Remove silk fence from canal banks and along fenced area to grade with dozer

Fuel Equipment on site.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROIJ. MGR. ™




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

PROJ. ACCT. IG FOREMAN

ENGINEERS CHEMIST KM
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS JJ
LABORERS GD/CT OPERATORS JC\BF/DS
TRUCK DRIVERS SECURITY GUARD | WS

T&D COORDINTR OFFICE ASSIST.

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION
Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | 1 1 mth
Miniram 1 1 mth GMC Jimmie |1 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 1mth Press. Washer | 1 1 mth
Pumps 3 1 mth Terex 1 2 wks.
Flow meter 1 1 mth D-6 Dozer 1 Iwk.




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Fire Hose 600" 1 mth Bobcat 1 2days

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0700 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT,

7. TACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

CONFRACTOR’S REPRlciﬁT
=

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):




8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Sunday, 12/20/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

REPORT NO: 140

CONTRACT NO.: DACW45-94-0005

DATE: December 19, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map, keeping it current.

Bobcat will be used to remove dirt from surrounding fence area and also outside of fence area
will be graded.

D-6 Dozer will grade area along railroad track and along canal.

Stockpile all debris in one area for load out

Excavator will finish 1/20f grid 39. Excavator will clean off fence line along grids 39-43.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Complete the daily work orders and QC reports.

Continue to adjust orange fence for exclusion zone.

Cover piles at end of day.

Soil will need to be stabilize with reagent 1%.

Sample pile of stabilize material with 1% reagent.

Decon sampling equipment gear.

Observe direct excavation area.

Remove silk fence from canal banks and along fenced area to grade with dozer

Fuel Equipment on site.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. W
PROJ. ACCT. IG FOREMAN

ENGINEERS CHEMIST KM
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS 5
LABORERS GD/CT OPERATORS BF/DS




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

TRUCK DRIVERS SECURITY GUARD | WS

T&D COORDINTR OFFICE ASSIST.

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer | 1 1 mth 12x60 trailer | 1 - 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth : Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier |1 1 mth
LEL/O: 1 1 mth Water Truck |1 1 mth
Miniram 1 1 mth GMC Jimmie | 1 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 1mth Press. Washer | 1 1 mth
Pumps 3 1 mth Terex 1 2 wks.
Flow meter 1 1 mth D-6 Dozer 1 1wk,
Fire Hose 600' 1 mth Bobcat 1 2days

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.




5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0700 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

‘///4/@

ON-SITE CORPS BEPRESENTATIVE

7. 1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.
CONWOTVS‘REPRESENTA

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Monday, 12/21/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Dllinois

REPORT NO: 141

CONTRACT NO.: DACW45-94-0005

DATE: December 20, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste Transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map, keeping it current.

Continue to use Bobcat to remove dirt from surrounding fence area and also outside of fence
area will be graded.

D-6 Dozer will grade area along railroad track and push backfill material along rock area.

Stockpile all debris in one area for load out

Receiving 12-15 trucks to load out piles 101,102,103 and 100.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Complete the daily work orders and QC reports.

Continue to adjust orange fence for exclusion zone.

Cover piles at end of day.

Soil will need to be stabilize with reagent 1%. Piles 107 and 108.

Decon sampling equipment gear.

Observe daily stabilization procedure.

Remove silk fence from canal banks and along fenced area to grade with dozer

Fuel Equipment on site.

Sample grid 31 and 28 in the ravine. Total lead.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. ™
PROJ. ACCT. IG FOREMAN

ENGINEERS CHEMIST KM
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS 1))
LABORERS GD/CT OPERATORS BF/DS/JC




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

TRUCK DRIVERS

SECURITY GUARD

WS

T&D COORDINTR

OFFICE ASSIST.

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine |1 1 mth Portajohns |4 1 mth
First Aid St. {2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier | 1 1 mth
LEL/O: 1 1 mth Water Truck | 1 1 mth
Miniram 1 1 mth GMC Jimmie |1 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 Imth Press. Washer | 1 1 mth
Pumps 3 1 mth Terex 1 2 wks.
Flow meter 1 1 mth D-6 Dozer 1 1wk.
Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.




5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0700 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.
s

6/ SITE CORPS REPRESENTATIVE

7. L ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIW
DESCRIPTION, AND AUTHORIZING PERSON):

/// C//;

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Tuesday, 12/22/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

REPORT NO: 142 -
CONTRACT NO.: DACW45-94-0005

DATE: December 21, 1998 - DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste Transporter
Kestrel Hawk Landfill | Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue éoordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map, keeping it current.

Continue to use Bobcat to remove dirt from surrounding fence area and also outside of fence
area will be graded.

D-6 Dozer will grade area along railroad track and grade east side of canal.

Receiving 12-15 trucks to load out piles 101,105,106




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Complete the daily work orders and QC reports.

Continue to adjust orange fence for exclusion zone.

Cover piles at end of day.

Continue air monitoring.

Excavate grid 39,37,36 and 34. _

Stabilize material using 1% reagent.

Decon sampling equipment gear.

Observe daily stabilization procedure.

Remove silk fence from canal banks and along fenced area to grade with dozer

Fuel Equipment on site.

‘| 2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site) '

SUPERVISORS TL PROJ. MGR. ™
PROJ. ACCT. IG FOREMAN

ENGINEERS CHEMIST KM
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS JJ
LABORERS GD/CT OPERATORS BEF/DS/IC




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

TRUCK DRIVERS

SECURITY GUARD

CB

T&D COORDINTR

OFFICE ASSIST.

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION

Decon trailer | 1 1 mth 12x60 trailer | 1 | mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers ! 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID I 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | 1 1 mth
Miniram 1 1 mth GMC Jimmie | 1 1 mth
Radios 17 1 mth Frtend Loadr | 2 | 1 mth
Radio 11 1 mth Computer 1 1 mth
charg’r

6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 1mth Press. Washer | 1 1 mth
Pumps 3 1 mth Terex 1 2 wks.
Flow meter 1 1 mth D-6 Dozer 1 1wk.
Fire Hose 600’ 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.




5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0700 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.

REPRESENTATIVE

7. 1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

— COhéad:T(;;Sl
REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIN[é,/
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S
REPRESENTATIVE






RAPID RESPONSE DAILY WORK ORDER

REPORT NO: 143

for Wednesday, 12/23/98

PRIMARY CONTRACTOR’S NAME.:

OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

CONTRACT NO.: DACW45-94-0005

DATE: December 22, 1998 DELIVERY ORDER NO.: 55

Subcontractor

Service

Metro Security

Providing Security Services

EMT Labs Analytical Services
Jack Gray Special Waste Transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map, keeping it current.

Demod bobcat.

D-6 Dozer will be demobed.

Receiving 12-15 trucks to load out piles 101,105,106




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Complete the daily work orders and QC reports.

Continue to adjust orange fence for exclusion zone.

Cover piles at end of day. Site ready for holiday.

Continue air monitoring.

Excavate grid 37.

Stabilize material using 1% reagent.

Decon sampling equipment gear.

Observe daily stabilization procedure.

Fuel Equipment on site.

Site will be locked down for the four day holiday.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. ™
PROJ. ACCT. IG FOREMAN

ENGINEERS CHEMIST KM
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS 1
LABORERS GD/CT OPERATORS BE/DS/IC




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

TRUCK DRIVERS

SECURITY GUARD

CB

T&D COORDINTR

OFFICE ASSIST.

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (0OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer | 1 1 mth 12x60 tratler | 1 _ 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 | 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | 1 1 mth
Miniram 1 1 mth GMC Jimmie | ! 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio 11 1 mth Computer 1 1 mth
charg’r

6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 Imth Press. Washer | 1 1 mth
Pumps 3 1 mth Terex 1 2 wks.
Flow meter 1 1 mth D-6 Dozer 1 1wk.
Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.




5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0700 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

ON-SFFETORPS

REPRESENTATIVE

7. 1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

\—
CONTRACTOR’S

REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR'’S
REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Wednesday, 12/24-27/98

PRIMARY CONTRACTOR’S NAME.:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

REPORT NO: 144

CONTRACT NO.: DACW45-94-0005

DATE: December 23, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services

GOVERNMENT AGENCIES ON-SCENE

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security. 24 hrs. a day.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND

OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS PROJ. MGR.

PROJ. ACCT. JG FOREMAN

ENGINEERS CHEMIST

GEOLOGISTS H & S OFFICER

EMT TECHNICIANS 1]
LABORERS OPERATORS JC
TRUCK DRIVERS SECURITY GUARD | CB




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

T&D COORDINTR OFFICE ASSIST.

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 I mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 [ mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 I mth Water Truck | O 1 mth
Miniram 1 1 mth GMC Jimmie | 0 1 mth
Radios 17 1 mth Frtend Loadr | 2 1 mth
Radio 11 1 mth Computer 1 1 mth
charg’r

6pk charg’r 1 1 mth Excavator 1 I mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 Imth Press. Washer | 1 I mth
Pumps 3 1 mth Terex 1 2 wks.
Flow meter 1 1 mth D-6 Dozer 0 lwk.
Fire Hose 600’ 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

5. ADDITIONAL COMMENTS/REMARKS




5. ADDITIONAL COMMENTS/REMARKS

Non T & D days the hours will be 0700 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

/ C
ON-SITE CORPS REPRES'ENTKT]‘VEj

7. L ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

tﬁmmcﬁcy‘{ (kEPRESENTAﬁE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION

Decon trailer | 1 1 mth 12x60 traller | 1 | mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps 2 ) 1 mth
Fax Machine |1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | 1 1 mth
Miniram 1 1 mth GMC Jimmie | O I mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 1mth Press. Washer | 1 1 mth
Pumps 3 1 mth Terex 1 2 wks.
Flow meter 1 1 mth D-6 Dozer 0 1wk.
Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.




5. ADDITIONAL COMMENTS/REMARKS

Non T & D days the hours will be 0630 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

ON-SITE-€CORPSREPRESENTATIVE

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.
CONTRACTOR’S REPRESENTAT

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Complete the daily work orders and QC reports.

Fuel equipment on site.

Decon sampling equipment.

Set asphalt separately from piles of material. -

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS L PROJ. MGR. ™
PROJ. ACCT. IG FOREMAN

ENGINEERS | CHEMIST KM
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS 1
LABORERS CT OPERATORS BF/GD/IC
TRUCK DRIVERS . | SECURITY GUARD | LB/FW




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

T&D COORDINTR OFFICE ASSIST. \A%

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION

Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers | 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps 2 1 mth
Fax Machine | 1 I mth Port a johns 4 I mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth _ Photocopier 1 1 mth
LEL/O; 11 1 mth Water Truck (0 1 mth
Miniram 1 1 mth GMC Jimmie | O 1 mth
Radios 17 1 mth Frt end Loadr | 2 | 1 mth

'Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 1mth Press. Washer | 1 1 mth
Pumps 3 Imth Terex 1 2 wks.
Flow meter 1 1 mth D-6 Dozer 0 lwk.
Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS .




SR T

5. ADDITIONAL COMMENTS/REMARKS
No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0630 to 1700 hours.

6. CERTIFICATION: 1 CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.
-SITE C

ORPSKEPRESENTATIVE

7. IACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.
CONTRAWS REPRESEWE

[Z4
8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, -
DESCRIPTION, AND AUTHORIZING PERSON): ’

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE

Foume oL



REPORT NO: 148

RAPID RESPONSE DAILY WORK ORDER
for Thursday, 12/31/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois -

CONTRACT NO.: DACW45-94-0005

DATE: December 30, 1998 DELIVERY ORDER NO.: 55

Subcontractor

Service

Metro Security

Providing Security Services

EMT Labs

Analytical Services

GOVERNMENT AGENCIES ON-SCENE :

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map, keeping it current.

Called Neil to cancel trucks on Thursday.

be used.

Digging road from each end using two excavators and rubber tire loaders. One terex truck will

Continue air monitoring.

Start equipment and let run for 30 minutes. Due to cold weather. '




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. -

Complete the daily work orders and QC reports.

Fuel equipment on site.

Decon sampling equipment.

Set asphalt separately from piles of material. _

Asphalt will need to be 3°X3’ to haul to landfill.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. ™
PROJ. ACCT. JG FOREMAN

ENGINEERS CHEMIST KM
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS JI
LABORERS CT OPERATORS BF/GD/JC
TRUCK DRIVERS SECURITY GUARD | LB/FW




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

T&D COORDINTR OFFICE ASSIST. \A%

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION

Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | 0 1 mth
Miniram 1 1 mth GMC Jimmie | O 1 mth
Radios 17 1 mth Frt end Loadr | 2 | 1 mth
Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Exca\}ator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 Imth Press. Washer | 0 1 mth
Pumps 3 I mth Terex 1 2 wks.
Flow meter 1 1 mth D-6 Dozer 0 1wk.
Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS v




5. ADDITIONAL COMMENTS/REMARKS
No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0630 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

ON-SITE CORPS ATIVE

7. ITACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

"ONTRA ﬂ‘ REPRESENTATAVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIlVI]g :
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR'’S REPRESENTATIVE
N B T -




REPORT NO: 149

RAPID RESPONSE DAILY WORK ORDER
for Friday, Saturday,Sunday 1/01-3/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois -

CONTRACT NO.: DACW45-94-0005

DATE: December 31, 1998 DELIVERY ORDER NO.: 55

Subcontractor

Service

Metro Security

Providing Security Services

EMT Labs

Analytical Services

GOVERNMENT AGENCIES ON-SCENE i

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Site security will be 24 hrs. around the clock.

Friday - site security 24 hrs.

Saturday due to the blizzard, crew will not work. 24 hr. security.

Sunday due to the blizzard, crew will not work. 24 hr security.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

™

SUPERVISORS TL PROJ. MGR.

PROJ. ACCT. JG FOREMAN

ENGINEERS CHEMIST KM
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS 5
LABORERS CT OPERATORS BF/GD/IC
TRUCK DRIVERS SECURITY GUARD | LB/FW
T&D COORDINTR OFFICE ASSIST. Vw




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 B 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 I mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O:. 1 1 mth Water Truck | O 1 mth
Miniram 1 1 mth GMC Jimmie |0 1 mth
Radios - 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 | 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 1mth Press. Washer | 0 1 mth
Pumps 3 1 mth Terex 1 2 wks.
Flow meter 1 1 mth D-6 Dozer 0 Twk.
Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.




5. ADDITIONAL COMMENTS/REMARKS

Non T & D days the hours will be 0630 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

ON-SITE CORPSKEPRESENTATIVE

7. IACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

NTRA PRESENTATAVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE T ,z’
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Monday 1/4/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois -

REPORT NO: 150

CONTRACT NO.: DACW45-94-0005

DATE: January 3, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste Transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE i

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map keep it current.

Call Neil to have trucks on Monday.

Continue air monitoring.

Complete the daily work orders and QC reports.

Start equipment and let run for 30 minutes. Due to cold weather.

Load out pile 11 to landfill.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH

AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND

OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. ™
PROJ. ACCT. IG FOREMAN

ENGINEERS CHEMIST KM
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS JJ
LABORERS CT OPERATORS BF/GD
TRUCK DRIVERS SECURITY GUARD | LB/FW
T&D COORDINTR OFFICE ASSIST. VW




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0HM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION

Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps 2 ) 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | O 1 mth
Miniram 1 1 mth GMC Jimmie | O 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 | 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polyta.nk 1 Imth Press. Washer | O 1 mth
Pumps 3 1 mth Terex 1 2 wks.
Flow meter 1 1 mth D-6 Dozer 0 1wk.
Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.




5. ADDITIONAL COMMENTS/REMARKS

Non T & D days the hours will be 0630 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN TI-[E PERFORMANCE OF THE ABOVE CITED

b

ON-SITE CO S ATIVE

7. IACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.

EO’NTRAW#{ &EPRESENT?P/

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



REPORT NO: 151

RAPID RESPONSE DAILY WORK ORDER
for Tuesday 1/5/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Dllinois -

CONTRACT NO.: DACW45-94-0005

DATE: January 4, 1998 DELIVERY ORDER NO.: 55

Subcontractor

Service

Metro Security

Providing Security Services

EMT Labs

Analytical Services

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map keep it current.

Call Neil to have trucks on Thursday.

Continue air monitoring.

Complete the daily work orders and QC reports.

Start equipment and let run for 30 minutes. Due to cold weather.

Finish digging road, grid 037.




st SR,

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Stabilize all piles.

Scrape asphalt, break pieces into 3°x3’ pieces and stock pile separate.

Dry Decon Terex truck.

Dry Decon Kobelco Excavator. _

Call Hertz to take excavator off rent.

Call Patten to take Volvo off rent.

Mob Phil to site.

Mob John to site.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. ™W
PROJ. ACCT. IG FOREMAN

ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS i)
LABORERS CT OPERATORS | BF/GD
TRUCK DRIVERS : SECURITY GUARD | CB
T&D COORDINTR |~ ™" - "} OFFICE ASSIST. |

o tmdl -




3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION

Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth

Computers 4 1 mth C-landCont. 1 1 mth

Printers 3 1 mth Trailer steps | 2 1 mth

Fax Machine | 1 1 mth Port a johns 3 | mth
First Aid St. | 2 I mth Dumpster 1 1 mth

Eye Wash 1 1 mth H/C coolers ] 1 mth

PID 1 1 mth Photocopier 1 1 mth

LEL/O: 1 1 mth Water Truck | 0 | mth

Miniram 1 1 mth GMC Jimmie |0 1 mth

Radios 17 1 mth Frt end Loadr | 2 1 mth

Radio charg’r | 11 1 mth Computer 1 1 mth

6pk charg’r | 1 1 mth Excavator 1 1 mth

320excavator | 1 I mth Fork Lift 1 1 day

2K, Polytank 1 Imth Press. Washer | 0 1 mth

Pumps 13 1 mth Terex 1 2 wks.
Flow meter 1 1 mth D-6 Dozer 0 lwk.
Fire Hose 600" 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate

up to 2' of this high pressure line.

[

Working hours to be 0600 hours to 1630 hours.

TR
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5. ADDITIONAL COMMENTS/REMARKS

Non T & D days the hours will be 0630 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.
s

ON- SITE C ATIVE

7. 1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

RAC REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIIVIE,[
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE

PR .
FEE AN
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1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

continue to dig and stabilize material.

Complete the daily work orders and QC reports.

Continue to adjust orange fence for exclusion zone.

South end of site, crew will dig 2” in depth and continue to dig Grids 43, 42, and 40. Soil will n
need to be stabilize with reagent 1%. Crew will load articulated truck with excavator and haul
to berm area along canal. Using rubber tire loader also to carry material over to berm area
along canal.

Decon sampling equipment gear.

Observe direct excavation area.

Operating a D-6 dozer for grading site and getting area across road to set up berms along canal
and visqueen area to haul contaminated soil over to area. Area will be set up for no run off to
canal.

Recieved a case uniloader 1850 to scrap soils from fences on site.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. ™

PROJ. ACCT. G FOREMAN




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

ENGINEERS CHEMIST PC/KM
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS 1]
LABORERS GD OPERATORS JC\BF
TRUCK DRIVERS SECURITY GUARD | CB
T&D COORDINTR | GN OFFICE ASSIST. Vw

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | 1 1 mth
Miniram 1 1 mth GMC Jimmie |1 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 1 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 Imth Press. Washer | 1 1 mth
Pumps 3 1 mth Terex 1 2 wks.
Flow meter 1 1 mth D-6 Dozer 1 1wk.
Fire Hose 600' 1 mth Bobcat 1 2days




4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0700 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

ON-SITE CO RESENTATIVE

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

= w&eion’s REPliE?T

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,L/

DESCRIPTION, AND AUTHORIZING PERSON):




ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Wednesday 1/6/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Nllinois -

REPORT NO: 152
CONTRACT NO.: DACW45-94-0005

DATE: January 5, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services

GOVERNMENT AGENCIES ON-SCENE '

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map keep it current.

Call Neil to have trucks on Thursday.

Continue air monitoring.

Complete the daily work orders and QC reports.

Start equipment and let run for 30 minutes. Due to cold weather.

Open fence area along Commonwealth Ave. When trucks arrive on site they can enter site with

R R

Bk



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

out having to back up. They can pull up to bridge entrance get loaded and exit through new
exit from fenced area.

Stabilize all piles.

Scrape asphalt, break pieces into 3°x3’ pieces and stock pile separate.

Demob Terex truck.

Backfill area near gate entrance to office trailer using three piles of backfill along railroad track.

Call Hertz to place excavator on rent. Needed to break asphauit.

Call Patten to demob volvo.

Remove snow along fenced area near office trailer.

Operator needs to fix area along canal bridge so trucks can pull up to bridge.

Operator needs to cut ground area along stockpiled material so loaders can get up to the pile.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. ™
PROJ. ACCT. IG FOREMAN

ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS 5
LABORERS CT OPERATORS BF/GD/IC
TRUCK DRIVERS SECURITY GUARD | CB




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

T&D COORDINTR OFFICE ASSIST. VW

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | 0 1 mth
Miniram 1 1 mth GMC Jimmie | O 1 mth
Radios 17 1 mth Frt end Loadr | 2 ‘ 1 mth
Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r 1 1 mth Excavator 0 1 mth
320excavator | 1 1 mth Fork Lift 1 1 day
2K, Polytank | 1 Imth Press. Washer | 0 1 mth
Pumps 3 1 mth Terex 0 2 wks.
Flow meter 1 1 mth D-6 Dozer 0 Iwk.
Fire Hose 600’ 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)
Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS o
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5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0630 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

7. IACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

=

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE ’I'ﬂ\&
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Thursday 1/7/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, llinois

REPORT NO: 153

CONTRACT NO.: DACW45-54-0005

DATE: January 6, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste Transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response .

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH

AN ESTIMATE OF PERCENTAGE TO BE COI\'IPLETED

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map keep it current. . L

x

Call Neil to have trucks on Friday.

Continue air monitoring.

Complete the daily work orders and QC reports.

Start equipment and let run for 30 minutes. Due to cold weather.

Load piles 109, 110 and mix with asphalt pieces.: .. R




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH

AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Manifest Trucks.

Scrape asphalt, break pieces into 3’x3’ pieces and stockpile separate.

Load box truck with not needed materials from storage box.

Scrape ground area of piles with excavator and load out. Area where piles 109 and 110 was

.

clean before we placed visqueen and placed soils from road area.

Purchase 6-10 loads of rock C-6 to repair gate area and along fence if we can not get backfill.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND h

OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS - | TL | PROJ. MGR. ™W
PROJ. ACCT. IG FOREMAN

ENGINEERS CHEMIST | pC
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS . |11 .
LABORERS CT OPERATORS BF/GD/IC
TRUCK DRIVERS SECURITY GUARD

AT
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2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

T&D COORDINTR | GN OFFICE ASSIST. VW

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth

Fax Machine | 1 1 mth Port a johns 4 1 mth

First Aid St. | 2 1 mth Dumpster 1 I mth

Eye Wash 1 1 mth H/C coolers 1 1 mth

PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | 0 1 mth
Miniram 1 1 mth GMC Jimmie |0 1 mth

Radios 17 1 mth Frt end Loadr | 2 1 mth ;
Radio charg’r | 11 - 1 mth - Computer 1 - I mth

6pk charg’r 1 I mth Excavator 0o Imth
320excavator | 1 1 mth Fork Lift 1. 1 day

2K, Polytank | 1 Imth Press. Washer | 0 lmth ..
Pumps 3 1 mth Terex 0’ 2 wks.

Flow meter | 1 1 mth D-6 Dozer 0. wk,
Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE ANDLOCATION) . |

Follow up inspection of the excavation, and loading activities. ’ e

5. ADDITIONAL COMMENTS/REMARKS

L » ,ﬁ‘g“ - 74_ Lo - '.i:',":{'_:;».




5. ADDITIONAL COMMENTS/REMARKS
No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0630 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.

ON-SITE CORPS B‘E'PRESENTA:FPV{

7. IACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

CONTRACTOR’S I(EPRESENTWE o

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, ‘.
DESCRIPTION, AND AUTHORIZING PERSON):

ey .

ON-SITE CORPS REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Friday 1/8/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Dlinois

REPORT NO: 154
CONTRACT NO.: DACW45-94-0005

DATE: January 7, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste Transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map keep it current.

Call Neil to have trucks on Friday.

Continue air monitoring.

Complete the daily work orders and QC reports.

Start equipment and let run for 30 minutes. Due to cold weather.

Load piles 109,112 and mix with asphalt pieces.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Manifest Trucks.

Scrape asphalt, break pieces into 3’x3’ pieces and stockpile separate.

Load box truck with not needed materials from storage box.

Scrape ground area of piles with excavator and load out. Area where piles 109 and 112 was
clean before we placed visqueen and placed soils from road area.

Purchase 6-10 loads of rock C-6 to repair gate area and along fence.

Demob equipment- Storage trailer, Mini Decon Date 1-11-98/

Call Hertz to take off rent forklift.

Call electrician to disconnect electrical on decon trailer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. ™
PROJ. ACCT. IG FOREMAN

ENGINEERS CHEMIST PC
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS 1J
LABORERS CT OPERATORS BF/GD/IC
TRUCK DRIVERS SECURITY GUARD | CB




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

T&D COORDINTR | GN OFFICE ASSIST. VW

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 4 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier I 1 mth
LEL/O: 1 1 mth Water Truck | 0 |
Miniram 1 1 mth GMC Jimmie |0 ~

Radios 17 1mth Frt end Loadr | 2

Radio charg’r | 11 1 mth Computer 1 ]
6pk charg’r | 1 | 1 mth - Excavator 0 .

320excavator | 1 1 mth ; Fork Lift 1

2K, Polytank | 1 Imth - Press. Washer | 0

Pumps 3 1 mth Terex 0
Flow meter 1 1 mth D-6 Dozer 0 1wk 5
Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS




5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0630 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

7. 1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER. '

CONTRACYO HEPRESENT;A}&VE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE Tﬂ\’IE,y
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE



RAPID RESPONSE DAILY WORK ORDER
for Saturday 1/9/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

REPORT NO: 155

-—

CONTRACT NO.: DACW45-94-0005

DATE: January 8, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
Jack Gray Special Waste Transporter
Kestrel Hawk Landfill Disposal Facility -

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. . i

Continue with site security.

Continue coordinating all site activities. ‘ L

Continue having a meeting to discuss the latest sampling information and prOJect dlrectlon

Continue to update the site sampling map and the waste management map keep it current

.

Call Neil to have trucks on Saturday.

Continue air monitoring. Due to cold weather air monitoring equipment does not work

corectly.
Complete the daily work orders and QC reports. e

Start equipment and let run for 30 minutes. Due to cold weather. 4




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Load piles 112,113 and mix with asphalt pieces.

Manifest Trucks.

Scrape asphalt, break pieces into 3°x3’ pieces and stockpile separate.

Load box truck with not needed materials from decon trailer

Rock has not been delivered.

Demob equipment- Storage trailer, Mini Decon Date 1-11-98/

Check all rental equipment that has been taken off rent.

Clean interior of decon trailer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND

OFF-SITE. (Initials of workers) (*Workers off-site) _ e
SUPERVISORS L PROJ. MGR. ™wW Ot e
PROJ. ACCT. 1G FOREMAN |
ENGINEERS CHEMIST "
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS I

LABORERS CT OPERATORS BF/GD/IC
TRUCK DRIVERS SECURITY GUARD | CB/WS

© o e tm e epmmm - e e o e



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND

OFF-SITE. (Initials of workers) (*Workers off-site)

T&D COORDINTR | GN

OFFICE ASSIST.

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (0OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 2 1 mth C-landCont. | 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 3 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 I mth
PID 1 1 mth Photocopter 1 1 mth
LEL/O: 1 1 mth - Water Truck | 0 1 mth
Miniram 1 1 mth GMC Jimmie | O 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r |1 1 mth Excavator 0 1 mth
320excavator | 1 1 mth'_k Fork Lift 0 1 day
2K, Polytank |1 1mth Press. Washer | 0. . 1l mth -
Pumps 3 1 mth Terex 0 .x 2 wks.
Flow meter | 1 ) 1 mth D-6 Dozer 0. Iwk.
Fire Hose 600’ 1 mth |

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE"EYPEAND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS
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5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0630 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT.

ON-SITE CO

7. 1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TEV[E _{_'Af_
DESCRIPTION, AND AUTHORIZING PERSON): S

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE

e, pe L
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RAPID RESPONSE DAILY WORK ORDER
for Sunday 1/10/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, lllinois

REPORT NO: 156

CONTRACT NO.: DACW45-94-0005
DATE: January 9, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services

GOVERNMENT AGENCIES ON-SCENE

AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH ‘

Continue with site security.
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1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

OFF-SITE (Initials of workers) (*Workers off-site) .

SUPERVISORS

PROT. MGK =

PROJ. ACCT.

ENGINEERS

CHEMIST

GEOLOGISTS

H & S OFFICER

EMT

TECHNICIANS .

LABORERS

OPERATORS

TRUCK DRIVERS

SECURITY GUARD

LB/WS.: ..

e
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2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

T&D COORDINTR

OFFICE ASSIST.

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 2 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth

Fax Machine | 1 1 mth Port a johns 3 1 mth

First Aid St. | 2 1 mth Dumpster 1 1 mth

Eye Wash 1 1 mth H/C coolers 1 1 mth

PID 1 1 mth Photocopier 1 1 mth
LEL/O:. 1 1 mth Water Truck | 0 1 mth
Miniram 1 1 mth GMC Jimmie |0 1 mth
Radios 17 1 mth Frt end Loadr |2 1 mth

Radio charg’r | 11 1 mth Computer 1 Imth 7
6pk charg’r T 1 mth Excavator _ 0 1 mth =X
320excavator | 1 1 mth Fork Lift 0 1 day

2K, Polytank | 1 Imth Press. Washer | 0 1 mth =
Pumps 3 1 mth Terex 0. 2 wks. |
Flow meter 1 I mth D-6 Dozer O Iwk. 5
Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICAT;E TYPE AND LOCATION).

None at this time.

R SRRST R IR s S, S Bt e L g .

5. ADDITIONAL COMMENTS/REMARKS

None at this time.

;



5. ADDITIONAL COMMENTS/REMARKS
None at this time.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT. -

—_
OK-SITE CORP. NTATIVE

7. ITACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

)
%NTRAW@PRESENW}VE .

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE Tﬂ\% .
DESCRIPTION, AND AUTHORIZ]N G PERSON): .

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Monday 1/11/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, lllinois

REPORT NO: 157
CONTRACT NO.: DACW45-94-0005

DATE: January 10, 1998 DELIVERY ORDER NO.: 53
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste Transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map keep it current.

Call Neil to have trucks on Monday.

Continue air monitoring.

Complete the daily work orders and QC reports.

Start equipment and let run for 30 minutes. Due to cold weather.

Load pilés 109,112 and mix with asphalt pieces.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Manifest Trucks.

Scrape asphalt, break pieces into 3’x3’ pieces and stockpile separate.

Load box truck with not needed materials from decon trailer.

Scrape ground area of piles with excavator and load out. Area where piles 109 and 112 was
clean before we placed visqueen and placed soils from road area.

Purchase 6-10 loads of rock C-6 to repair gate area and along fence.

Demob equipment- Storage trailer, Mini Decon Date 1-11-98/

Electrician to disconnect electrical on decon trailer.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. ™

PROJ. ACCT. G FOREMAN -
ENGINEERS CHEMIST PC
GEOLOGISTS . H & S OFFICER

EMT TECHNICIANS JI
LABORERS CT OPERATORS BF/GD/JC
TRUCK DRIVERS SECURITY GUARD | LB/WS




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

T&D COORDINTR

GN

OFFICE ASSIST.

VW

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION
Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 | mth
Fax Machine | 1 1 mth Port a johns 3 1 mth
First Aid St. | 2 1 mth Dumpster | | mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | O 1 mth
Miniram 1 1 mth GMC Jimmie | 0 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio charg’r | 11 1 mth Computer 1 1 mth
6pk charg’r | 1 1 mth Excavator 0 1 mth
320excavator | 1 1 mth Fork Lift 0 1 day
2K, Polytank | 1 Imth Press. Washer | 0 1 mth
Pumps 3 1 mth Terex 0 2 wks.
Flow meter 1 1 mth D-6 Dozer 0 1wk,
Fire Hose 600’ 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS




5. ADDITIONAL COMMENTS/REMARKS
No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0630 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.

ON-SITE CORP ENTATIVE

7. IACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S REPRESENTATIVE




RAPID RESPONSE DAILY WORK ORDER
for Tuesday 1/12/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

REPORT NO: 158

[l CONTRACT NO.: DACW45-94-0005
DATE: January #07 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste Transporter
Kestrel Hawk Landfill | Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. : -

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map keep it current.

Call Neil to have trucks on Tuesday.

Continue air monitoring. Due to cold weather we have not been able to get any readings.
Freezing weather.

Complete the daily work orders and QC reports.
Start equipment and let run for 30 minutes. Due to cold weather.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Load piles 112,114 and mix with asphalt pieces.

Manifest Trucks.

Load out remaining debris.

Load box truck with not needed materials from office trailer.

Scrape ground area of piles with excavator and load out.

Purchase 6-10 loads of rock C-6 to repair gate area and along fence.

Demob equipment- Storage trailer, Mini Decon Date 1-12-98.

Unload orange fence and put in dumpster.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site) :

SUPERVISORS . PROJ. MGR. ™
PROJ. ACCT. I1G FOREMAN -
ENGINEERS CHEMIST 2 40 %
GEOLOGISTS H & S OFFICER

EMT TECHNICIANS | JJ

LABORERS CT OPERATORS BF/GD/IC

TRUCK DRIVERS SECURITY GUARD | LB/WS




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

T&D COORDINTR | GN OFFICE ASSIST. Vw

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM (OHM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer | 1 1 mth 12x60 trailer | 1 1 mth
Computers 4 1 mth C-landCont. 1 - 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 3 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 1 1 mth Photocopier 1 1 mth
LEL/O: 1 1 mth Water Truck | 0 1 mth
Miniram 1 1 mth GMC Jimmie | 0 1 mth
Radios 17 1 mth Frt end Loadr | 2 1 mth
Radio 11 1 mth Computer 1 1 mth
charg’r :

6pk charg’r |1 1 mth Excavator 0 1 mth
320excavator | 1 1 mth Fork Lift 0 1 day
2K, Polytank | 1 Imth Press. Washer | 0 1 mth
Pumps 3 1 mth Terex 0 2 wks.
Flow meter 1 1 mth D-6 Dozer 0 1wk.
Fire Hose 600' 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS x:




5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0630 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED
CONTRACT. :

REPRESENTATIVE

7. 1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE
PROJECT MANAGER.

o | ; co TOR’S
REPRESENTATIVE
L4

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S
REPRESENTATIVE

.L':




RAPID RESPONSE DAILY WORK ORDER
for Wednesday 1/13/98

PRIMARY CONTRACTOR’S NAME.:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

REPORT NO: 159

CONTRACT NO.: DACW45-94-0005

DATE: January 12, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste Transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map keep it current.

Call Neil to have trucks on Wednesday.

Continue air monitoring. Due to cold weather we have not been able to get any readings.
Freezing weather.

Complete the daily work orders and QC reports.

Start equipment and let run for 30 minutes. Due to cold weather.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Load piles 114,115 and mix with asphalt pieces.

Manifest Trucks.

Load out remaining debris.

Load box truck with not needed materials from office trailer.

Scrape ground area of piles with excavator and load out.

Purchase 6 loads of rock C-6 to repair gate area and along fence.

Demob equipment- Storage trailer, Excavator Date 1-13-98.

Unload orange fence and put in dumpster.

Remove orange fence along fence on Martin Luther King Blvd.

Rocks-Ann trucking will deliver 300yds. Of backfill along fence and railroad track.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. TW
PROJ. ACCT. G FOREMAN

ENGINEERS CHEMIST

GEOLOGISTS H & S OFFICER

EMT TECHNICIANS JJ
LABORERS CT OPERATORS BF/GD/IC
TRUCK DRIVERS SECURITY GUARD | LB/WS




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND

OFF-SITE. (Initials of workers) (*Workers off-site)

T&D COORDINTR | GN OFFICE ASSIST.

VW

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer | 0 1 mth 12x60 trailer | 1 I mth
Computers 1 1 mth C-landCont. 1 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 3 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 0 I mth Photocopier 1 1 mth
LEL/O: 0 1 mth Water Truck | O 1 mth
Miniram 0 1 mth GMC Jimmie | O 1 mth
Radios 9 1 mth Frt end Loadr | 2 1 mth
Radio 2 1 mth Computer 2 1 mth
charg’r

6pk charg’r 1 1 mth Excavator 0 I mth
320excavator | 1 1 mth Fork Lift 0 1 day
2K, Polytank | O Imth Press. Washer | O 1 mth
Pumps 0 1 mth Terex 0 2 wks.
Flow meter 0 1 mth D-6 Dozer 0 1wk.
Fire Hose 600’ 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS




5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0630 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

S

ON-SITECOR
REPRESENTATIVE )}C

7.1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.

CONT OR’S
REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S
REPRESENTATIVE



‘RAPID RESPONSE DAILY WORK ORDER
for Thursday 1/14/98

PRIMARY CONTRACTOR’S NAME:
OHM Remediation Services Corp.

VACANT LOT SITE
North Chicago, Illinois

REPORT NO: 160

CONTRACT NO.: DACW45-94-0005

DATE: January 13, 1998 DELIVERY ORDER NO.: 55
Subcontractor Service
Metro Security Providing Security Services
EMT Labs Analytical Services
Jack Gray Special Waste Transporter
Kestrel Hawk Landfill Disposal Facility

GOVERNMENT AGENCIES ON-SCENE

USEPA

USACE, Rapid Response

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Continue with site security.

Continue coordinating all site activities.

Continue having a meeting to discuss the latest sampling information and project direction.

Continue to update the site sampling map and the waste management map Keep it current.

Call Neil to have trucks on Thursday.

Continue air monitoring. Due to cold weather we have not been able to get any readings.
Freezing weather.

Complete the daily work orders and QC reports.

Start equipment and let run for 30 minutes. Due to cold weather.




1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED.

Load piles 115 and mix with asphalt pieces.

Manifest Trucks.

Load out remaining debris.

Load box truck with not needed materials from office trailer.

Scrape ground area of piles with excavator and load out.

Grade entrance way with rubber tire loader that is located on Martin Luther King Blvd.

Demob copy machine,2port-o-jon

Spread dirt along concrete wall underneath bill board sign.

Remove orange fence along fence on Martin Luther King Blvd.

Load box truck with office supplies, desk, chairs, filing cabinets and files.

Deliver box truck to Romeoville shop.

Scrape area around office trailer for Monday. Trailer will be demobed on Monday.

Throw all trash in dumpster.

Call lab to pick up samples.

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND
OFF-SITE. (Initials of workers) (*Workers off-site)

SUPERVISORS TL PROJ. MGR. ™
PROJ. ACCT. IG FOREMAN

ENGINEERS CHEMIST

GEOLOGISTS H & S OFFICER

EMT TECHNICIANS 1]
LABORERS CT OPERATORS BF/GD/IC
TRUCK DRIVERS SECURITY GUARD | LB/WS




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND

OFF-SITE. (Initials of workers) (*Workers off-site)

T&D COORDINTR | GN OFFICE ASSIST.

VW

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM (0HM) QUANITY DURATION ITEM (RENT’L) QUANITY DURATION

Decon trailer | 0 1 mth 12x60 trailer | 1 1 mth
Computers 1 1 mth C-landCont. 0 1 mth
Printers 3 1 mth Trailer steps | 2 1 mth
Fax Machine | 1 1 mth Port a johns 3 1 mth
First Aid St. | 2 1 mth Dumpster 1 1 mth
Eye Wash 1 1 mth H/C coolers 1 1 mth
PID 0 1 mth Photocopier 1 1 mth
LEL/O: 0 1 mth Water Truck | O 1 mth
Miniram 0 I mth GMC Jimmie | 0 1 mth
Radios 9 1 mth Frtend Loadr | 2 1 mth
Radio 2 1 mth Computer 2 1 mth
charg’r

6pk charg’r 1 1 mth Excavator 0 1 mth
320excavator | 1 1 mth Fork Lift 0 1 day
2K, Polytank | O 1mth Press. Washer | 0 1 mth
Pumps 0 1 mth Terex 0 2 wks.
Flow meter 0 1 mth D-6 Dozer 0 1wk.
Fire Hose 600’ 1 mth

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION)

Follow up inspection of the excavation, and loading activities.

5. ADDITIONAL COMMENTS/REMARKS




5. ADDITIONAL COMMENTS/REMARKS

No excavation will be done around the gas line that runs through the site. We are to excavate
up to 2' of this high pressure line.

Working hours to be 0600 hours to 1630 hours.

Non T & D days the hours will be 0630 to 1700 hours.

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED

CONTRACT.
//’/ -é
Z: V//L, 2
ON-SITE CORPS—
REPRESENTATIVE

7.1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE

PROJECT MANAGER.

L L ‘L/
CONTRACTOR’S
REPRESENTATIVE

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME,
DESCRIPTION, AND AUTHORIZING PERSON):

ON-SITE CORPS REPRESENTATIVE CONTRACTOR’S
REPRESENTATIVE





